
Georgia Date:

User: c0004802 Department of Transportation Page 1 of 5

Pay Period: 01/01/2022

to 01/31/2022

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1600461-1 

Estimate Summary By Project

Estimate Number: 0063

02/07/2022

Contract Location: Time Allowed:

SR 140 AT SR 53 AND EXTENDING WEST OF OOTHKALOOGA CREEK

 

Contractor:

G.P.'S ENTERPRISES, INC. Date Let:

1500 HWY. 124 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

AUBURN GA 30011-2437 Date Work Began:

Phone: (770)945-0810 Date Time Stopped:

Date Accepted:

ARCH INSURANCE COMPANY

08/19/2016

09/02/2016

10/12/2016

10/13/2016

10/25/2016

00/00/0000

00/00/0000

2788 Days

05/31/2024Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 6    Area: 04   

Elapsed Calender Days:

Percent Time: 69.48

1937 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$59,856,534.97

$56,489,887.64

$7,011,359.88

88.55%

Counties:

Bartow Floyd

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0004915      $59,856,534.97 $56,489,887.64 $7,011,359.88 88.29% $1,092,996.12

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: c0004802 Department of Transportation Page 2 of 5

Pay Period: 01/01/2022

to 01/31/2022

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1600461-1 

Estimate Summary By Project

Estimate Number: 0063

02/07/2022

Project Number: 0004915      SR 140 - WIDENING AND RECONSTRUCTION

 

STP00-0004-00(915)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $42,404,139.99 $41,576,943.09 $827,196.90

Non-Participating $10,601,035.10 $10,394,235.88 $206,799.22

Total Earnings $53,005,175.09 $51,971,178.97 $1,033,996.12

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $53,005,175.09 $51,971,178.97 $1,033,996.12

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent ($160,000.00)

Total: $52,845,175.09 $51,752,178.97

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $1,092,996.12

$59,000.00($219,000.00)



Georgia Date:

User: c0004802 Department of Transportation Page 3 of 5

Pay Period: 01/01/2022

to 01/31/2022

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1600461-1 

Estimate Summary By Project

Estimate Number: 0063

02/07/2022

Project Number 0004915      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0025 163-0240     MULCH TN  10,000.000 1,774.999

 30.750 1.402

 

 

1,776.401 $43.11 $54,624.33

0060 163-0542     CONSTRUCT AND REMOVE STONE FILTER RINGEA  158.000 123.750

 387.980 2.250

 

 

126.000 $872.96 $48,885.48

0075 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  44,527.000 87,997.000

 0.010 556.000

 

 

88,553.000 $5.56 $885.53

0095 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  132.000 940.000

 122.950 43.000

 

 

983.000 $5,286.85 $120,859.85

0105 165-0111     MAINTENANCE OF STONE FILTER RING EA  158.000 1,076.000

 155.910 23.000

 

 

1,099.000 $3,585.93 $171,345.09

0115 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  750.000 56,157.500

 9.850 1,592.000

 

 

57,749.500 $15,681.20 $568,832.58

0125 167-1500     WATER QUALITY INSPECTIONS MO  44.000 62.000

 1500.000 1.000

 

 

63.000 $1,500.00 $94,500.00

0130 171-0030     TEMPORARY SILT FENCE, TYPE C LF  89,054.000 98,754.375

 1.600 546.000

 

 

99,300.375 $873.60 $158,880.60

0155 318-3000     AGGR SURF CRS TN  10,000.000 9,381.160

 23.910 90.040

 

 

9,471.200 $2,152.86 $226,456.39



Georgia Date:

User: c0004802 Department of Transportation Page 4 of 5

Pay Period: 01/01/2022

to 01/31/2022

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1600461-1 

Estimate Summary By Project

Estimate Number: 0063

02/07/2022

Project Number 0004915      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0170 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  114,918.000 80,952.950

TL & H LIME 70.230 7,230.480

 

 

88,183.430 $507,796.61 $6,193,122.29

0175 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  53,981.000 37,072.534

L & H LIME 72.220 4,197.860

 

 

41,270.394 $303,169.45 $2,980,547.85

0190 441-0016     DRIVEWAY CONCRETE, 6 IN TK SY  456.000 4,163.691

 52.970 231.333

 

 

4,395.024 $12,253.71 $232,804.42

0255 500-3800     CLASS A CONCRETE, INCL REINF STEEL CY  245.000 192.375

 1086.650 1.930

 

 

194.305 $2,097.23 $211,141.53

0265 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  13,456.000 10,629.410

 36.660 52.000

 

 

10,681.410 $1,906.32 $391,580.49

0315 550-2180     SIDE DRAIN PIPE, 18 IN, H  1-10 LF  2,721.000 1,912.140

 33.610 65.000

 

 

1,977.140 $2,184.65 $66,451.68

0420 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  2,176.000 899.659

 58.450 56.667

 

 

956.326 $3,312.19 $55,897.25

0425 603-2181     STN DUMPED RIP RAP, TP 3, 18 IN SY  8,612.000 22,763.643

 43.090 108.222

 

 

22,871.865 $4,663.29 $985,548.66

0435 603-7000     PLASTIC FILTER FABRIC SY  10,054.000 14,650.586

 4.940 164.889

 

 

14,815.475 $814.55 $73,188.45



Georgia Date:

User: c0004802 Department of Transportation Page 5 of 5

Pay Period: 01/01/2022

to 01/31/2022

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1600461-1 

Estimate Summary By Project

Estimate Number: 0063

02/07/2022

Project Number 0004915      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0895 310-1101     GR AGGR BASE CRS, INCL MATL TN  204,757.000 187,904.061

 23.910 2,614.160

 

 

190,518.221 $62,504.57 $4,555,290.66

0900 500-9999     CLASS B CONC, BASE OR PVMT WIDENING CY  8.000 19.737

 560.500 1.706

 

 

21.443 $956.21 $12,018.80

0970 413-0750     TACK COAT GL  57,306.000 25,619.000

 3.090 2,747.000

 

 

28,366.000 $8,488.23 $87,650.94

211 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  .000 1,091.560

TL & H LIME 68.825 .000

9.1 percent deviation on the 1/2 " sieve

                                                            

1,091.560 $.00 $75,126.62

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 685,916.530

 1.000 93,847.040

IN (#1)

                                                            

779,763.570 $93,847.04 $779,763.57

Category Amount: $1,033,996.12 $18,145,403.06

Category Number: 0020 WALLS

9005 621-4082     CONCRETE SIDE BARRIER, TYPE 7T LF  .000 57.280

 696.120 .000

621-4082 CONCRETE SIDE BARRIER, TY 7T

                                                            

57.280 $.00 $39,873.75

9006 621-4083     CONCRETE SIDE BARRIER, TYPE 7T, MODIFIED LF  .000 21.000

 1052.460 .000

621-4083 CONC SIDE BARRIER,TYPE 7T,MOD

                                                            

21.000 $.00 $22,101.66

Category Amount: $0.00 $61,975.41

Project Total Amount: $1,033,996.12 $53,005,175.09


