
Georgia Date:

User: krender Department of Transportation Page 1 of 4

Pay Period: 03/01/2017

to 03/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1600579-0 

Estimate Summary By Project

Estimate Number: 0010

04/05/2017

Contract Location: Time Allowed:

US 319/US 441/SR 31 OVER TURNPIKE CREEK

 

Contractor:

SOUTHERN CONCRETE CONSTRUCTION CO., INC. Date Let:

P. O. BOX 50157 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

ALBANY GA 31703-0157 Date Work Began:

Phone: (229)435-0786 Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

02/19/2016

02/19/2016

03/28/2016

04/01/2016

06/16/2016

00/00/0000

00/00/0000

579 Days

10/31/2017Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 5    Area: 01   

Elapsed Calender Days:

Percent Time: 63.04

365 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$3,778,060.00

$3,749,111.45

$1,669,722.18

55.80%

Counties:

Telfair

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0002425      $3,778,060.00 $3,749,111.45 $1,669,722.18 55.80% $385,000.49

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 4

Pay Period: 03/01/2017

to 03/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1600579-0 

Estimate Summary By Project

Estimate Number: 0010

04/05/2017

Project Number: 0002425      US 319/US 441/SR 31 - BRIDGE REPLACEMENT

 

BR000-0002-00(425)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,686,670.26 $1,378,669.87 $308,000.39

Non-Participating $421,667.56 $344,667.46 $77,000.10

Total Earnings $2,108,337.82 $1,723,337.33 $385,000.49

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $2,108,337.82 $1,723,337.33 $385,000.49

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $2,108,337.82 $1,723,337.33

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable:
$385,000.49

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 4

Pay Period: 03/01/2017

to 03/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1600579-0 

Estimate Summary By Project

Estimate Number: 0010

04/05/2017

Project Number 0002425      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 ROADWAY

0007 150-1000     TRAFFIC CONTROL - LS  1.000 .506

 25000.000 .200

BR000-0002-00(425)

 

.706 $5,000.00 $17,650.00

Category Amount: $5,000.00 $17,650.00

Category Number: 0030 EROSION CONTROL

0145 171-0030     TEMPORARY SILT FENCE, TYPE C LF  7,217.000 4,543.500

 5.000 166.000

 

 

4,709.500 $830.00 $23,547.50

0195 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  425.000 113.900

 10.000 33.000

 

 

146.900 $330.00 $1,469.00

0204 165-0110     MAINTENANCE OF ROCK FILTER DAM EA  8.000 3.000

 1000.000 2.000

 

 

5.000 $2,000.00 $5,000.00

0225 167-1500     WATER QUALITY INSPECTIONS MO  18.000 9.000

 1250.000 1.000

 

 

10.000 $1,250.00 $12,500.00

Category Amount: $4,410.00 $42,516.50

Category Number: 0010 BRIDGE NO. 1 - OVER TURNPIKE CREEK

0335 500-1011     SUPERSTR CONCRETE, CL D, BR NO - LS  1.000 .159

 500000.000 .571

1

 

.730 $285,500.00 $365,000.00

0345 500-3002     CLASS AA CONCRETE CY  161.000 149.020

 1200.000 14.760

 

 

163.780 $17,712.00 $196,536.00

0350 507-8900     PSC BEAMS, AASHTO TYPE 1 MOD, BR NO - LF  1,171.000 938.202

 125.000 231.930

1

 

1,170.132 $28,991.25 $146,266.50



Georgia Date:

User: krender Department of Transportation Page 4 of 4

Pay Period: 03/01/2017

to 03/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1600579-0 

Estimate Summary By Project

Estimate Number: 0010

04/05/2017

Project Number 0002425      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 BRIDGE NO. 1 - OVER TURNPIKE CREEK

0360 511-1000     BAR REINF STEEL LB  25,617.000 23,795.000

 0.850 1,772.000

 

 

25,567.000 $1,506.20 $21,731.95

0366 511-3000     SUPERSTR REINF STEEL, BR NO - LS  .000 .159

 73045.600 .571

MODIFY LS UNIT PRICE FOR SUPERSTRUCTURE STEEL

                                                            

.730 $41,709.04 $53,323.29

Category Amount: $375,418.49 $782,857.74

Category Number: 0020 ROADWAY

0435 158-1000     TRAINING HOURS HR  1,000.000 107.000

 0.800 215.000

 

 

322.000 $172.00 $257.60

Category Amount: $172.00 $257.60

Project Total Amount: $385,000.49 $2,108,337.82


