
Georgia Date:

User: bmurphy Department of Transportation Page 1 of 6

Pay Period: 07/31/2017

to 08/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1600579-0 

Estimate Summary By Project

Estimate Number: 0015

09/01/2017

Contract Location: Time Allowed:

US 319/US 441/SR 31 OVER TURNPIKE CREEK

 

Contractor:

SOUTHERN CONCRETE CONSTRUCTION CO., INC. Date Let:

P. O. BOX 50157 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

ALBANY GA 31703-0157 Date Work Began:

Phone: (229)435-0786 Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

02/19/2016

02/19/2016

03/28/2016

04/01/2016

06/16/2016

00/00/0000

00/00/0000

579 Days

10/31/2017Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 5    Area: 01   

Elapsed Calender Days:

Percent Time: 89.46

518 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$3,778,060.00

$3,749,111.45

$295,771.50

92.17%

Counties:

Telfair

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0002425      $3,778,060.00 $3,749,111.45 $295,771.50 92.17% $207,658.56

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: bmurphy Department of Transportation Page 2 of 6

Pay Period: 07/31/2017

to 08/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1600579-0 

Estimate Summary By Project

Estimate Number: 0015

09/01/2017

Project Number: 0002425      US 319/US 441/SR 31 - BRIDGE REPLACEMENT

 

BR000-0002-00(425)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $2,785,830.78 $2,619,703.94 $166,126.84

Non-Participating $696,457.72 $654,926.00 $41,531.72

Total Earnings $3,482,288.50 $3,274,629.94 $207,658.56

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $3,482,288.50 $3,274,629.94 $207,658.56

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $3,482,288.50 $3,274,629.94

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $207,658.56

$0.00$0.00



Georgia Date:

User: bmurphy Department of Transportation Page 3 of 6

Pay Period: 07/31/2017

to 08/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1600579-0 

Estimate Summary By Project

Estimate Number: 0015

09/01/2017

Project Number 0002425      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 ROADWAY

0006 210-0100     GRADING COMPLETE - LS  1.000 .921

 1000000.000 .059

BR000-0002-00(425)

 

.980 $59,000.00 $980,000.00

0009 634-1200     RIGHT OF WAY MARKERS EA  11.000 .000

 125.000 11.000

 

 

11.000 $1,375.00 $1,375.00

0090 402-3102     RECYCLED ASPH CONC 9.5 MM SUPERPAVE, TYPE II, BLEND 1, INCL TN  614.000 .000

BITUM MATL & H LIME 95.000 652.610

 

 

652.610 $61,997.95 $61,997.95

0100 620-0100     TEMPORARY BARRIER, METHOD NO. 1 LF  1,877.000 1,107.500

 35.000 212.500

 

 

1,320.000 $7,437.50 $46,200.00

Category Amount: $129,810.45 $1,089,572.95

Category Number: 0030 EROSION CONTROL

0110 163-0240     MULCH TN  132.000 123.707

 50.000 24.637

 

 

148.344 $1,231.85 $7,417.20

0120 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  485.000 187.500

 22.000 62.500

 

 

250.000 $1,375.00 $5,500.00

0140 171-0010     TEMPORARY SILT FENCE, TYPE A LF  4,770.000 2,886.750

 3.500 1,599.000

 

 

4,485.750 $5,596.50 $15,700.13

0145 171-0030     TEMPORARY SILT FENCE, TYPE C LF  7,217.000 4,783.000

 5.000 219.750

 

 

5,002.750 $1,098.75 $25,013.75



Georgia Date:

User: bmurphy Department of Transportation Page 4 of 6

Pay Period: 07/31/2017

to 08/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1600579-0 

Estimate Summary By Project

Estimate Number: 0015

09/01/2017

Project Number 0002425      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 EROSION CONTROL

0150 700-6910     PERMANENT GRASSING AC  9.000 5.711

 1200.000 2.305

 

 

8.016 $2,766.00 $9,619.20

0155 700-7000     AGRICULTURAL LIME TN  27.000 3.440

 80.000 2.300

 

 

5.740 $184.00 $459.20

0160 700-8000     FERTILIZER MIXED GRADE TN  9.000 3.690

 600.000 1.375

 

 

5.065 $825.00 $3,039.00

0175 603-2181     STN DUMPED RIP RAP, TP 3, 18 IN SY  92.000 11.111

 70.000 31.778

 

 

42.889 $2,224.46 $3,002.23

0180 603-7000     PLASTIC FILTER FABRIC SY  92.000 11.111

 5.000 31.778

 

 

42.889 $158.89 $214.45

0225 167-1500     WATER QUALITY INSPECTIONS MO  18.000 14.000

 1250.000 1.000

 

 

15.000 $1,250.00 $18,750.00

0235 441-0204     PLAIN CONC DITCH PAVING, 4 IN SY  1,715.000 118.667

 45.000 690.444

 

 

809.111 $31,069.98 $36,410.00

0260 576-1018     SLOPE DRAIN PIPE, 18 IN LF  186.000 93.000

 40.000 31.000

 

 

124.000 $1,240.00 $4,960.00

Category Amount: $49,020.43 $130,085.16



Georgia Date:

User: bmurphy Department of Transportation Page 5 of 6

Pay Period: 07/31/2017

to 08/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1600579-0 

Estimate Summary By Project

Estimate Number: 0015

09/01/2017

Project Number 0002425      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 ROADWAY

0265 654-1001     RAISED PVMT MARKERS TP 1 EA  110.000 .000

 5.000 120.000

 

 

120.000 $600.00 $600.00

0285 641-1100     GUARDRAIL, TP T LF  84.000 42.000

 80.000 42.000

 

 

84.000 $3,360.00 $6,720.00

0290 641-1200     GUARDRAIL, TP W LF  350.000 175.000

 20.000 182.000

 

 

357.000 $3,640.00 $7,140.00

0295 641-5001     GUARDRAIL ANCHORAGE, TP 1 EA  2.000 1.000

 1300.000 1.000

 

 

2.000 $1,300.00 $2,600.00

0300 641-5012     GUARDRAIL ANCHORAGE, TP 12 EA  2.000 1.000

 2500.000 1.000

 

 

2.000 $2,500.00 $5,000.00

Category Amount: $11,400.00 $22,060.00

Category Number: 0010 BRIDGE NO. 1 - OVER TURNPIKE CREEK

0410 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  1,303.000 1,297.910

 65.000 238.000

 

 

1,535.910 $15,470.00 $99,834.15

0415 603-7000     PLASTIC FILTER FABRIC SY  1,303.000 1,297.910

 5.000 238.000

 

 

1,535.910 $1,190.00 $7,679.55

Category Amount: $16,660.00 $107,513.70

Category Number: 0020 ROADWAY

0425 413-0750     TACK COAT GL  1,109.000 905.000

 3.000 356.000

 

 

1,261.000 $1,068.00 $3,783.00



Georgia Date:

User: bmurphy Department of Transportation Page 6 of 6

Pay Period: 07/31/2017

to 08/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1600579-0 

Estimate Summary By Project

Estimate Number: 0015

09/01/2017

Project Number 0002425      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 ROADWAY

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 1,314.670

 1.000 -300.320

(IN #1)

                                                            

1,014.350 $-300.32 $1,014.35

Category Amount: $767.68 $4,797.35

Project Total Amount: $207,658.56 $3,482,288.50


