
Georgia Date:

User: amccart Department of Transportation Page 1 of 5

Pay Period: 04/01/2019

to 05/06/2019

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1600583-0 

Estimate Summary By Project

Estimate Number: 0033

05/09/2019

Contract Location: Time Allowed:

I-85/SR 403 AT POPLAR RD (CR 103); ALSO INCLUDES CONSTRUCTIO

 

Contractor:

E. R. SNELL CONTRACTOR, INC. Date Let:

P. O. BOX 306 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

SNELLVILLE GA 30078-0306 Date Work Began:

Phone: (770)985-0600 Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

02/19/2016

04/05/2016

05/04/2016

05/05/2016

06/16/2016

00/00/0000

00/00/0000

1853 Days

05/31/2021Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 05   

Elapsed Calender Days:

Percent Time: 59.20

1097 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$29,325,360.40

$28,805,940.92

$1,882,925.76

93.58%

Counties:

Coweta

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0009323      $29,325,360.40 $28,805,940.92 $1,882,925.76 93.58% $150,315.69

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: amccart Department of Transportation Page 2 of 5

Pay Period: 04/01/2019

to 05/06/2019

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1600583-0 

Estimate Summary By Project

Estimate Number: 0033

05/09/2019

Project Number: 0009323      I-85/SR 403 - INTERCHANGE CNST

 

CSNHS-0009-00(323)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $21,953,947.63 $21,833,695.07 $120,252.56

Non-Participating $5,488,487.01 $5,458,423.88 $30,063.13

Total Earnings $27,442,434.64 $27,292,118.95 $150,315.69

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $27,442,434.64 $27,292,118.95 $150,315.69

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $27,442,434.64 $27,292,118.95

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $150,315.69

$0.00$0.00



Georgia Date:

User: amccart Department of Transportation Page 3 of 5

Pay Period: 04/01/2019

to 05/06/2019

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1600583-0 

Estimate Summary By Project

Estimate Number: 0033

05/09/2019

Project Number 0009323      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 MISCELLANEOUS

0158 621-4080     CONCRETE SIDE BARRIER, TYPE 7R LF  750.000 750.000

 82.250 -8.000

 

 

742.000 $-658.00 $61,029.50

Category Amount: $-658.00 $61,029.50

Category Number: 0030 DRAINAGE

0259 550-1243     STORM DRAIN PIPE, 24 IN, H 20-25 LF  247.000 72.000

 57.000 189.100

 

 

261.100 $10,778.70 $14,882.70

Category Amount: $10,778.70 $14,882.70

Category Number: 0040 SIGNING AND MARKING

0504 639-2002     STEEL WIRE STRAND CABLE, 3/8 IN LF  228.000 .000

 10.500 460.000

 

 

460.000 $4,830.00 $4,830.00

0509 639-3001     STEEL STRAIN POLE, TP I EA  2.000 .500

 12300.000 1.000

 

 

1.500 $12,300.00 $18,450.00

0514 639-3002     STEEL STRAIN POLE, TP II EA  4.000 1.500

 12300.000 2.500

 

 

4.000 $30,750.00 $49,200.00

0559 653-1502     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YELLOWLF  15,841.000 7,920.000

 0.580 16,093.000

 

 

24,013.000 $9,333.94 $13,927.54

0569 653-1804     THERMOPLASTIC SOLID TRAF STRIPE, 8 IN, WHITELF  5,577.000 2,788.500

 2.900 5,996.500

 

 

8,785.000 $17,389.85 $25,476.50

0584 653-1501     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, WHITELF  29,505.000 14,752.500

 0.580 -1,763.000

 

 

12,989.500 $-1,022.54 $7,533.91



Georgia Date:

User: amccart Department of Transportation Page 4 of 5

Pay Period: 04/01/2019

to 05/06/2019

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1600583-0 

Estimate Summary By Project

Estimate Number: 0033

05/09/2019

Project Number 0009323      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 SIGNING AND MARKING

0599 653-3501     THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, WHITEGLF 14,993.000 7,496.500

 0.470 5,951.000

 

 

13,447.500 $2,796.97 $6,320.33

0604 653-3502     THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, YELLOWGLF 600.000 300.000

 0.470 448.000

 

 

748.000 $210.56 $351.56

0609 653-6004     THERMOPLASTIC TRAF STRIPING, WHITE SY  4,806.000 2,403.000

 5.300 297.441

 

 

2,700.441 $1,576.44 $14,312.34

0614 653-6006     THERMOPLASTIC TRAF STRIPING, YELLOW SY  1,885.000 942.500

 5.300 1,119.296

 

 

2,061.796 $5,932.27 $10,927.52

0619 654-1001     RAISED PVMT MARKERS TP 1 EA  44.000 .000

 5.300 80.000

 

 

80.000 $424.00 $424.00

0624 654-1003     RAISED PVMT MARKERS TP 3 EA  697.000 .000

 5.300 903.000

 

 

903.000 $4,785.90 $4,785.90

Category Amount: $89,307.39 $156,539.60

Category Number: 0050 TRAFFIC ITEMS

0723 636-1036     HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 11SF  76.000 .000

 23.750 76.000

 

 

76.000 $1,805.00 $1,805.00

0724 636-1045     HIGHWAY SIGNS, TP 2 MATL, REFL SHEETING, TP 11SF  280.000 .000

 53.750 280.000

 

 

280.000 $15,050.00 $15,050.00

Category Amount: $16,855.00 $16,855.00



Georgia Date:

User: amccart Department of Transportation Page 5 of 5

Pay Period: 04/01/2019

to 05/06/2019

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1600583-0 

Estimate Summary By Project

Estimate Number: 0033

05/09/2019

Project Number 0009323      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 SIGNING AND MARKING

9060 657-1130     PREFORMED PLASTIC SOLID PVMT MKG, 13 IN, CONTRAST (BLACK-WHILF  .000 .000

TE), TP PB 10.550 2,442.000

                                                            

                                                            

2,442.000 $25,763.10 $25,763.10

Category Amount: $25,763.10 $25,763.10

Category Number: 0010 ROADWAY

9065 621-4082     CONCRETE SIDE BARRIER, TYPE 7T LF  .000 .000

 275.650 30.000

                                                            

                                                            

30.000 $8,269.50 $8,269.50

Category Amount: $8,269.50 $8,269.50

Project Total Amount: $150,315.69 $27,442,434.64


