
Georgia Date:

User: vepps   Department of Transportation Page 1 of 4

Pay Period: 10/01/2016

to 10/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1600638-0 

Estimate Summary By Project

Estimate Number: 0003

11/14/2016

Contract Location: Time Allowed:

SR 23 AT THE LONG COUNTY LINE TO LOVES CHAPEL RD. 

 

Contractor:

EVERETT DYKES GRASSING CO., INC. Date Let:

1339 GA. HWY. 112 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

COCHRAN GA 31014-1252 Date Work Began:

Phone: (478)934-2707 Date Time Stopped:

Date Accepted:

WESTERN SURETY COMPANY

03/18/2016

03/18/2016

05/10/2016

05/12/2016

08/18/2016

00/00/0000

00/00/0000

293 Days

02/28/2017Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 5    Area: 01   

Elapsed Calender Days:

Percent Time: 59.04

173 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$1,878,784.78

$1,502,784.78

$389,973.39

79.24%

Counties:

Tattnall

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M005009      $1,878,784.78 $1,502,784.78 $389,973.39 79.24% $307,244.39

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 4

Pay Period: 10/01/2016

to 10/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1600638-0 

Estimate Summary By Project

Estimate Number: 0003

11/14/2016

Project Number: M005009      SR 23

 

M005009                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,191,049.10 $945,253.60 $245,795.50

Non-Participating $297,762.29 $236,313.40 $61,448.89

Total Earnings $1,488,811.39 $1,181,567.00 $307,244.39

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $1,488,811.39 $1,181,567.00 $307,244.39

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $1,488,811.39 $1,181,567.00

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable:
$307,244.39

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 4

Pay Period: 10/01/2016

to 10/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1600638-0 

Estimate Summary By Project

Estimate Number: 0003

11/14/2016

Project Number M005009      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .415

 95000.000 .585

M005009

 

1.000 $55,575.00 $95,000.00

0010 231-1250     MISCELLANEOUS CONSTRUCTION, UNPAVED ROADS, STREETS AND  DRIVEA  53.000 30.000

EWAYS 150.000 13.000

 

 

43.000 $1,950.00 $6,450.00

0025 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  12,700.000 12,697.970

MATL & H LIME 80.000 2,877.140

 

 

15,575.110 $230,171.20 $1,246,008.80

0030 413-0750     TACK COAT GL  13,600.000 5,006.000

 0.100 438.000

 

 

5,444.000 $43.80 $544.40

0035 432-5010     MILL ASPH CONC PVMT, VARIABLE DEPTH SY  181,000.000 158,676.000

 0.750 9,440.260

 

 

168,116.260 $7,080.20 $126,087.20

0040 441-0104     CONC SIDEWALK, 4 IN SY  630.000 .000

 78.750 15.514

 

 

15.514 $1,221.73 $1,221.73

0045 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  840.000 .000

 74.370 18.000

 

 

18.000 $1,338.66 $1,338.66

0050 446-1100     PVMT REINF FABRIC STRIPS, TP 2, 18 INCH WIDTHLF  7,500.000 .000

 0.960 5,148.000

 

 

5,148.000 $4,942.08 $4,942.08

0060 647-6200     LOOP DETECTOR, 6 FT X 6 FT, BIPOLE EA  2.000 1.000

 984.340 1.000

 

 

2.000 $984.34 $1,968.68



Georgia Date:

User: vepps   Department of Transportation Page 4 of 4

Pay Period: 10/01/2016

to 10/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1600638-0 

Estimate Summary By Project

Estimate Number: 0003

11/14/2016

Project Number M005009      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0065 647-6300     LOOP DETECTOR, 6 FT X 40 FT, QUADRUPOLE EA  3.000 1.000

 1312.460 3.000

 

 

4.000 $3,937.38 $5,249.84

Category Amount: $307,244.39 $1,488,811.39

Project Total Amount: $307,244.39 $1,488,811.39


