
Georgia Date:

User: vepps   Department of Transportation Page 1 of 6

Pay Period: 12/03/2016

to 01/02/2017

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1600705-0 

Estimate Summary By Project

Estimate Number: 0007

01/09/2017

Contract Location: Time Allowed:

SR 133 @ PAULINE CHURCH RD (CR 10) TO OLD QUITMAN ADEL RD (C

 

Contractor:

THE SCRUGGS COMPANY Date Let:

P. O. BOX 2065 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

VALDOSTA GA 31604-2065 Date Work Began:

Phone: (229)242-2388 Date Time Stopped:

Date Accepted:

FIDELITY AND DEPOSIT COMPANY OF MARYLAND

03/18/2016

03/18/2016

04/29/2016

05/13/2016

06/09/2016

00/00/0000

00/00/0000

902 Days

10/31/2018Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 4    Area: 01   

Elapsed Calender Days:

Percent Time: 26.05

235 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$28,237,890.73

$26,708,417.83

$22,999,934.64

18.55%

Counties:

Brooks

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0000544      $28,233,890.72 $26,704,417.82 $22,995,934.63 18.55% $394,335.30

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 6

Pay Period: 12/03/2016

to 01/02/2017

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1600705-0 

Estimate Summary By Project

Estimate Number: 0007

01/09/2017

Project Number: 0000544      SR 133 - WIDENING AND RECONSTRUCTION

 

STP00-0000-00(544)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $4,190,364.87 $3,874,896.64 $315,468.23

Non-Participating $1,047,591.22 $968,724.15 $78,867.07

Total Earnings $5,237,956.09 $4,843,620.79 $394,335.30

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $5,237,956.09 $4,843,620.79 $394,335.30

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $5,237,956.09 $4,843,620.79

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable:
$394,335.30

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 6

Pay Period: 12/03/2016

to 01/02/2017

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1600705-0 

Estimate Summary By Project

Estimate Number: 0007

01/09/2017

Project Number 0000544      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 EROSION CONTROL

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .400

 245741.170 .022

STP00-0000-00(544)

 

.422 $5,406.31 $103,702.77

Category Amount: $5,406.31 $103,702.77

Category Number: 0010 ROADWAY

0025 205-0001     UNCLASS EXCAV CY  103,447.000 14,985.185

 3.640 6,750.000

 

 

21,735.185 $24,570.00 $79,116.07

0030 206-0002     BORROW EXCAV, INCL MATL CY  324,522.000 108,070.481

 6.540 11,500.000

 

 

119,570.481 $75,210.00 $781,990.95

0035 207-0203     FOUND BKFILL MATL, TP II CY  615.000 211.449

 63.590 117.918

 

 

329.367 $7,498.41 $20,944.45

0159 522-1000     SHORING LS  1.000 .000

 132615.000 .500

 

 

.500 $66,307.50 $66,307.50

0170 500-3101     CLASS A CONCRETE CY  1,485.000 231.462

 568.050 113.650

 

 

345.112 $64,558.88 $196,040.87

0185 511-1000     BAR REINF STEEL LB  161,093.000 26,722.476

 1.000 12,029.000

 

 

38,751.476 $12,029.00 $38,751.48

0190 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  13,946.000 2,158.300

 31.470 395.500

 

 

2,553.800 $12,446.39 $80,368.09



Georgia Date:

User: vepps   Department of Transportation Page 4 of 6

Pay Period: 12/03/2016

to 01/02/2017

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1600705-0 

Estimate Summary By Project

Estimate Number: 0007

01/09/2017

Project Number 0000544      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0340 668-2100     DROP INLET, GP 1 EA  155.000 8.000

 2047.500 5.500

 

 

13.500 $11,261.25 $27,641.25

0359 668-4311     STORM SEWER MANHOLE, TP 1, ADDL DEPTH, CL 1LF  2.350 .000

 367.500 2.350

 

 

2.350 $863.63 $863.63

Category Amount: $274,745.06 $1,292,024.29

Category Number: 0020 EROSION CONTROL

0385 163-0232     TEMPORARY GRASSING AC  21.000 16.750

 840.000 3.817

 

 

20.567 $3,206.28 $17,276.28

0390 163-0240     MULCH TN  1,596.000 85.576

 84.000 4.472

 

 

90.048 $375.65 $7,564.03

0395 163-0300     CONSTRUCTION EXIT EA  20.000 2.250

 1568.670 1.500

 

 

3.750 $2,353.01 $5,882.51

0410 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  1,679.000 .000

 20.490 90.000

 

 

90.000 $1,844.10 $1,844.10

0415 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  969.000 119.750

/SAND BAGS 173.250 27.000

 

 

146.750 $4,677.75 $25,424.44

0460 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  969.000 .000

 0.050 12.000

 

 

12.000 $.60 $0.60



Georgia Date:

User: vepps   Department of Transportation Page 5 of 6

Pay Period: 12/03/2016

to 01/02/2017

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1600705-0 

Estimate Summary By Project

Estimate Number: 0007

01/09/2017

Project Number 0000544      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 EROSION CONTROL

0510 167-1500     WATER QUALITY INSPECTIONS MO  29.000 6.000

 971.250 1.000

 

 

7.000 $971.25 $6,798.75

0520 171-0030     TEMPORARY SILT FENCE, TYPE C LF  77,238.000 35,953.500

 5.090 1,986.375

 

 

37,939.875 $10,110.65 $193,113.96

0525 603-7000     PLASTIC FILTER FABRIC SY  21,853.000 40.001

 1.720 21.018

 

 

61.019 $36.15 $104.95

0560 716-2000     EROSION CONTROL MATS, SLOPES SY  43,010.000 .000

 0.530 872.222

 

 

872.222 $462.28 $462.28

Category Amount: $24,037.72 $258,471.90

Category Number: 0040 UTILITIES

0695 670-1060     WATER MAIN, 6 IN LF  6,960.000 .000

 24.470 1,000.000

PVC

 

1,000.000 $24,470.00 $24,470.00

0700 670-1080     WATER MAIN, 8 IN LF  382.000 .000

 22.050 40.000

PVC

 

40.000 $882.00 $882.00

0715 670-2060     GATE VALVE, 6 IN EA  32.000 .000

 840.000 5.000

 

 

5.000 $4,200.00 $4,200.00

0720 670-2080     GATE VALVE, 8 IN EA  2.000 .000

 1155.000 1.000

 

 

1.000 $1,155.00 $1,155.00



Georgia Date:

User: vepps   Department of Transportation Page 6 of 6

Pay Period: 12/03/2016

to 01/02/2017

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1600705-0 

Estimate Summary By Project

Estimate Number: 0007

01/09/2017

Project Number 0000544      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 UTILITIES

0730 670-5620     WATER SERVICE LINE, 3/4 IN LF  340.000 .000

 26.250 60.000

 

 

60.000 $1,575.00 $1,575.00

0740 670-9250     STEEL CASING, 14 IN LF  88.000 .000

 147.000 30.000

 

 

30.000 $4,410.00 $4,410.00

Category Amount: $36,692.00 $36,692.00

Category Number: 0020 EROSION CONTROL

0810 163-0531     CONSTRUCT AND REMOVE SEDIMENT BASIN, TP 1, STA NO -EA  1.000 .000

 20851.740 .750

444+30

 

.750 $15,638.81 $15,638.81

Category Amount: $15,638.81 $15,638.81

Category Number: 0010 ROADWAY

0875 615-1000     JACK OR BORE PIPE - LF  72.000 .000

 435.400 76.000

CONC, 30 IN DIA, TP IV

 

76.000 $33,090.40 $33,090.40

1040 610-9099     REM WINGWALLS & PARAPETS, STA - LS  1.000 .000

 9450.000 .500

366+42

 

.500 $4,725.00 $4,725.00

Category Amount: $37,815.40 $37,815.40

Project Total Amount: $394,335.30 $5,237,956.09


