
Georgia Date:

User: krender Department of Transportation Page 1 of 5

Pay Period: 10/01/2016

to 01/15/2017

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1600707-0 

Estimate Summary By Project

Estimate Number: 0005

01/17/2017

Contract Location: Time Allowed:

US 278/SR 12 BEGINNING AT I-20/SR 402 AND EXTENDING TO INDUS

 

Contractor:

PITTMAN CONSTRUCTION COMPANY Date Let:

P. O. BOX 155 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

CONYERS GA 30012-0155 Date Work Began:

Phone: (770)922-8660 Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

03/18/2016

03/18/2016

04/15/2016

04/19/2016

05/16/2016

12/16/2016

00/00/0000

316 Days

02/28/2017Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 2    Area: 05   

Elapsed Calender Days:

Percent Time: 76.58

242 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$1,271,766.74

$1,271,766.74

$55,990.38

95.60%

Counties:

Newton

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M004888      $1,271,766.74 $1,271,766.74 $55,990.38 95.60% $131,318.99

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 5

Pay Period: 10/01/2016

to 01/15/2017

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1600707-0 

Estimate Summary By Project

Estimate Number: 0005

01/17/2017

Project Number: M004888      SR 12 - MILLING, INLAY, PLMX RESURF

 

M004888                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $972,621.11 $867,565.92 $105,055.19

Non-Participating $243,155.25 $216,891.45 $26,263.80

Total Earnings $1,215,776.36 $1,084,457.37 $131,318.99

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $1,215,776.36 $1,084,457.37 $131,318.99

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $1,215,776.36 $1,084,457.37

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable:
$131,318.99

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 5

Pay Period: 10/01/2016

to 01/15/2017

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1600707-0 

Estimate Summary By Project

Estimate Number: 0005

01/17/2017

Project Number M004888      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .285

 56315.000 .715

M004888

 

1.000 $40,265.23 $56,315.00

0035 441-0106     CONC SIDEWALK, 6 IN SY  558.000 223.842

 35.000 -223.842

 

 

.000 $-7,834.47 $0.00

0045 456-2015     INDENTATION RUMBLE STRIPS - GROUND-IN-PLACE (SKIP)GLM .200 .000

 42500.000 .136

 

 

.136 $5,780.00 $5,780.00

0050 610-1055     REM GUARDRAIL LF  326.000 .000

 2.000 275.000

 

 

275.000 $550.00 $550.00

0055 610-1075     REM GUARDRAIL ANCH, ALL TYPES EA  2.000 .000

 75.000 2.000

 

 

2.000 $150.00 $150.00

0060 641-1200     GUARDRAIL, TP W LF  326.000 .000

 19.500 253.500

 

 

253.500 $4,943.25 $4,943.25

0065 641-5001     GUARDRAIL ANCHORAGE, TP 1 EA  1.000 .000

 2600.000 1.000

 

 

1.000 $2,600.00 $2,600.00

0070 641-5012     GUARDRAIL ANCHORAGE, TP 12 EA  1.000 .000

 3900.000 1.000

 

 

1.000 $3,900.00 $3,900.00

0080 647-6300     LOOP DETECTOR, 6 FT X 40 FT, QUADRUPOLE EA  36.000 33.000

 895.000 2.000

 

 

35.000 $1,790.00 $31,325.00



Georgia Date:

User: krender Department of Transportation Page 4 of 5

Pay Period: 10/01/2016

to 01/15/2017

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1600707-0 

Estimate Summary By Project

Estimate Number: 0005

01/17/2017

Project Number M004888      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0085 653-0120     THERMOPLASTIC PVMT MARKING, ARROW, TP 2EA  125.000 .000

 75.000 136.000

 

 

136.000 $10,200.00 $10,200.00

0090 653-0210     THERMOPLASTIC PVMT MARKING, WORD, TP 1 EA  18.000 .000

 125.000 7.000

 

 

7.000 $875.00 $875.00

0095 653-1704     THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, WHITELF  900.000 .000

 7.500 984.000

 

 

984.000 $7,380.00 $7,380.00

0100 653-1804     THERMOPLASTIC SOLID TRAF STRIPE, 8 IN, WHITELF  6,615.000 .000

 2.500 6,764.000

 

 

6,764.000 $16,910.00 $16,910.00

0105 653-2501     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, WHITELM  6.800 .000

 1850.000 6.328

 

 

6.328 $11,706.80 $11,706.80

0110 653-2502     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YELLOWLM  5.300 .000

 1850.000 4.706

 

 

4.706 $8,706.10 $8,706.10

0115 653-4501     THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, WHITEGLM 4.900 .000

 1250.000 5.649

 

 

5.649 $7,061.25 $7,061.25

0120 653-4502     THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, YELLOWGLM 1.900 .000

 1250.000 1.829

 

 

1.829 $2,286.25 $2,286.25

0125 653-6004     THERMOPLASTIC TRAF STRIPING, WHITE SY  2,690.000 .000

 3.500 3,450.706

 

 

3,450.706 $12,077.47 $12,077.47



Georgia Date:

User: krender Department of Transportation Page 5 of 5

Pay Period: 10/01/2016

to 01/15/2017

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1600707-0 

Estimate Summary By Project

Estimate Number: 0005

01/17/2017

Project Number M004888      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0130 653-6006     THERMOPLASTIC TRAF STRIPING, YELLOW SY  200.000 .000

 3.500 434.889

 

 

434.889 $1,522.11 $1,522.11

0145 654-1010     RAISED PVMT MARKERS TP 10 EA  10.000 .000

 45.000 10.000

 

 

10.000 $450.00 $450.00

Category Amount: $131,318.99 $184,738.23

Project Total Amount: $131,318.99 $1,215,776.36


