
Georgia Date:

User: vepps   Department of Transportation Page 1 of 4

Pay Period: 10/07/2016

to 10/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1600794-0 

Estimate Summary By Project

Estimate Number: 0003

11/14/2016

Contract Location: Time Allowed:

 SR 45 NORTH OF LAKESIDE DR TO SOUTH  SR 37

 

Contractor:

OXFORD CONSTRUCTION COMPANY Date Let:

3200 PALMYRA RD. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

ALBANY GA 31707-1221 Date Work Began:

Phone: (229)883-3232 Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

04/22/2016

04/22/2016

05/23/2016

05/26/2016

08/08/2016

00/00/0000

00/00/0000

310 Days

03/31/2017Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 4    Area: 03   

Elapsed Calender Days:

Percent Time: 51.29

159 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$2,446,884.09

$2,446,884.09

$328,828.24

86.56%

Counties:

Calhoun Early

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M005015      $2,446,884.09 $2,446,884.09 $328,828.24 86.56% $846,929.10

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 4

Pay Period: 10/07/2016

to 10/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1600794-0 

Estimate Summary By Project

Estimate Number: 0003

11/14/2016

Project Number: M005015      SR 45 - MILL, PLMX RESF, SSTRT PAV & SHLDR REHAB

 

M005015                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,694,444.68 $1,016,901.40 $677,543.28

Non-Participating $423,611.17 $254,225.35 $169,385.82

Total Earnings $2,118,055.85 $1,271,126.75 $846,929.10

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $2,118,055.85 $1,271,126.75 $846,929.10

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $2,118,055.85 $1,271,126.75

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable:
$846,929.10

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 4

Pay Period: 10/07/2016

to 10/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1600794-0 

Estimate Summary By Project

Estimate Number: 0003

11/14/2016

Project Number M005015      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .250

 153580.000 .520

M005015

 

.770 $79,861.60 $118,256.60

0015 210-0200     GRADING PER MILE LM  11.143 .000

 5405.000 11.130

 

 

11.130 $60,157.65 $60,157.65

0035 402-3103     RECYCLED ASPH CONC 9.5 MM SUPERPAVE, TYPE II, GP 2 ONLY, INCTN  14,280.000 3,043.090

L BITUM MATL & H LIME 68.900 9,403.480

 

 

12,446.570 $647,899.77 $857,568.67

0055 432-5010     MILL ASPH CONC PVMT, VARIABLE DEPTH SY  15,000.000 25,868.333

 3.210 2,550.000

 

 

28,418.333 $8,185.50 $91,222.85

0065 441-6012     CONC CURB & GUTTER, 6 IN X 24 IN, TP 2 LF  450.000 .000

 35.000 265.000

 

 

265.000 $9,275.00 $9,275.00

0070 647-6300     LOOP DETECTOR, 6 FT X 40 FT, QUADRUPOLE EA  4.000 .000

 1210.000 4.000

 

 

4.000 $4,840.00 $4,840.00

0120 700-6910     PERMANENT GRASSING AC  10.800 .000

 675.000 7.157

 

 

7.157 $4,830.98 $4,830.98

0130 700-8000     FERTILIZER MIXED GRADE TN  2.160 .000

 850.000 2.000

 

 

2.000 $1,700.00 $1,700.00

0145 713-3012     WOOD FIBER BLANKET, TP II, SHOULDERS SY  52,275.000 .000

 0.470 34,641.778

 

 

34,641.778 $16,281.64 $16,281.64



Georgia Date:

User: vepps   Department of Transportation Page 4 of 4

Pay Period: 10/07/2016

to 10/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1600794-0 

Estimate Summary By Project

Estimate Number: 0003

11/14/2016

Project Number M005015      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0150 413-0750     TACK COAT GL  10,574.000 2,649.000

 3.080 4,512.000

 

 

7,161.000 $13,896.96 $22,055.88

Category Amount: $846,929.10 $1,186,189.27

Project Total Amount: $846,929.10 $2,118,055.85


