
Georgia Date:

User: mjananeh Department of Transportation Page 1 of 4

Pay Period: 07/07/2017

to 08/02/2017

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1601592-0 

Estimate Summary By Project

Estimate Number: 0002

08/02/2017

Contract Location: Time Allowed:

SR 53 BEGIN SOUTHWEST OF SR 369 AND EXTEND EAST OF MCEVER RD

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone: (770)422-7520 Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

10/21/2016

11/04/2016

12/01/2016

12/05/2016

06/12/2017

00/00/0000

00/00/0000

300 Days

09/30/2017Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 1    Area: 01   

Elapsed Calender Days:

Percent Time: 80.33

241 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$972,924.91

$972,924.91

$53,152.39

94.54%

Counties:

Hall

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M005014      $972,924.91 $972,924.91 $53,152.39 94.54% $574,957.81

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: mjananeh Department of Transportation Page 2 of 4

Pay Period: 07/07/2017

to 08/02/2017

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1601592-0 

Estimate Summary By Project

Estimate Number: 0002

08/02/2017

Project Number: M005014      SR 53 - PLMX RESF

 

M005014                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $735,818.00 $275,851.75 $459,966.25

Non-Participating $183,954.52 $68,962.96 $114,991.56

Total Earnings $919,772.52 $344,814.71 $574,957.81

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $919,772.52 $344,814.71 $574,957.81

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $919,772.52 $344,814.71

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $574,957.81

$0.00$0.00



Georgia Date:

User: mjananeh Department of Transportation Page 3 of 4

Pay Period: 07/07/2017

to 08/02/2017

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1601592-0 

Estimate Summary By Project

Estimate Number: 0002

08/02/2017

Project Number M005014      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .250

 100822.920 .354

M005014

 

.604 $35,691.31 $60,897.04

0015 402-4510     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL POLYMETN  7,688.000 2,839.462

R-MODIFIED BITUM MATL & H LIME 74.100 5,382.730

 

 

8,222.192 $398,860.29 $609,264.43

0020 413-0750     TACK COAT GL  4,659.000 2,678.000

 1.610 4,392.000

 

 

7,070.000 $7,071.12 $11,382.70

0025 432-5010     MILL ASPH CONC PVMT, VARIABLE DEPTH SY  93,188.000 31,068.379

 1.650 64,765.205

 

 

95,833.584 $106,862.59 $158,125.41

0030 647-6200     LOOP DETECTOR, 6 FT X 6 FT, BIPOLE EA  18.000 .000

 500.000 11.000

 

 

11.000 $5,500.00 $5,500.00

0035 647-6300     LOOP DETECTOR, 6 FT X 40 FT, QUADRUPOLE EA  26.000 .000

 900.000 16.000

 

 

16.000 $14,400.00 $14,400.00

0045 653-0120     THERMOPLASTIC PVMT MARKING, ARROW, TP 2EA  84.000 .000

 80.000 62.000

 

 

62.000 $4,960.00 $4,960.00

0050 653-0170     THERMOPLASTIC PVMT MARKING, ARROW, TP 7EA  9.000 .000

 90.000 7.000

 

 

7.000 $630.00 $630.00



Georgia Date:

User: mjananeh Department of Transportation Page 4 of 4

Pay Period: 07/07/2017

to 08/02/2017

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1601592-0 

Estimate Summary By Project

Estimate Number: 0002

08/02/2017

Project Number M005014      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0055 653-1704     THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, WHITELF  600.000 .000

 6.000 163.750

 

 

163.750 $982.50 $982.50

Category Amount: $574,957.81 $866,142.08

Project Total Amount: $574,957.81 $919,772.52


