
Georgia Date:

User: kemack  Department of Transportation Page 1 of 4

Pay Period: 11/01/2018

to 11/30/2018

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1701197-0 

Estimate Summary By Project

Estimate Number: 0012

12/06/2018

Contract Location: Time Allowed:

  SR 28 (GREENE ST) IN RICHMOND COUNTY

 

Contractor:

R. J. HAYNIE & ASSOCIATES, INC. Date Let:

P. O. BOX 1767 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

FOREST PARK GA 30298-1767 Date Work Began:

Phone: (404)361-0672 Date Time Stopped:

Date Accepted:

PHILADELPHIA INDEMNITY INSURANCE COMPANY

04/21/2017

04/21/2017

06/15/2017

06/19/2017

10/10/2017

00/00/0000

00/00/0000

651 Days

03/31/2019Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 2    Area: 04   

Elapsed Calender Days:

Percent Time: 81.41

530 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$2,470,059.55

$2,030,178.55

$821,405.17

66.75%

Counties:

Richmond

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0012798      $2,470,059.55 $2,030,178.55 $821,405.17 66.75% $49,738.97

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: kemack  Department of Transportation Page 2 of 4

Pay Period: 11/01/2018

to 11/30/2018

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1701197-0 

Estimate Summary By Project

Estimate Number: 0012

12/06/2018

Project Number: 0012798      SR 28 - SIGNAL UPGRADES

 

0012798                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,318,923.50 $1,279,132.33 $39,791.17

Non-Participating $329,730.88 $319,783.08 $9,947.80

Total Earnings $1,648,654.38 $1,598,915.41 $49,738.97

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $1,648,654.38 $1,598,915.41 $49,738.97

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $1,648,654.38 $1,598,915.41

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $49,738.97

$0.00$0.00



Georgia Date:

User: kemack  Department of Transportation Page 3 of 4

Pay Period: 11/01/2018

to 11/30/2018

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1701197-0 

Estimate Summary By Project

Estimate Number: 0012

12/06/2018

Project Number 0012798      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .844

 155800.000 .053

0012798

 

.897 $8,257.40 $139,752.60

0019 210-0100     GRADING COMPLETE - LS  1.000 .850

 34500.000 .030

0012798

 

.880 $1,035.00 $30,360.00

0025 441-0748     CONCRETE MEDIAN, 6 IN SY  113.000 65.518

 172.000 24.556

 

 

90.074 $4,223.63 $15,492.73

0110 647-1000     TRAFFIC SIGNAL INSTALLATION NO - LS  1.000 .350

 70040.000 .050

4

 

.400 $3,502.00 $28,016.00

0120 647-1000     TRAFFIC SIGNAL INSTALLATION NO - LS  1.000 .350

 70420.000 .050

6

 

.400 $3,521.00 $28,168.00

0125 647-1000     TRAFFIC SIGNAL INSTALLATION NO - LS  1.000 .350

 81435.000 .050

7

 

.400 $4,071.75 $32,574.00

0130 647-1000     TRAFFIC SIGNAL INSTALLATION NO - LS  1.000 .350

 66215.000 .050

8

 

.400 $3,310.75 $26,486.00

0195 900-0039     BRICK PAVERS SF  617.000 5,306.820

 40.000 545.436

CORNER APRON, ADA RAMPS

 

5,852.256 $21,817.44 $234,090.24



Georgia Date:

User: kemack  Department of Transportation Page 4 of 4

Pay Period: 11/01/2018

to 11/30/2018

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1701197-0 

Estimate Summary By Project

Estimate Number: 0012

12/06/2018

Project Number 0012798      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0199 900-0039     BRICK PAVERS SF  654.000 5,851.844

 40.000 .000

MEDIAN - GREENE STREET

 

5,851.844 $.00 $234,073.76

Category Amount: $49,738.97 $769,013.33

Project Total Amount: $49,738.97 $1,648,654.38


