
Georgia Date:

User: dvickers Department of Transportation Page 1 of 4

Pay Period: 11/01/2017

to 11/30/2017

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1701253-0 

Estimate Summary By Project

Estimate Number: 0002

12/05/2017

Contract Location: Time Allowed:

 SR 233 BEGINNING AT SR 90 AND EXTENDING TO SR 112.

 

Contractor:

EVERETT DYKES GRASSING CO., INC. Date Let:

1339 GA. HWY. 112 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

COCHRAN GA 31014-1252 Date Work Began:

Phone: (478)934-2707 Date Time Stopped:

Date Accepted:

WESTERN SURETY COMPANY

04/21/2017

04/21/2017

06/15/2017

06/19/2017

10/20/2017

00/00/0000

00/00/0000

286 Days

03/31/2018Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 4    Area: 02   

Elapsed Calender Days:

Percent Time: 57.69

165 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$1,853,132.69

$1,853,132.69

$151,179.71

91.84%

Counties:

Ben Hill Wilcox

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M005346      $1,853,132.69 $1,853,132.69 $151,179.71 91.84% $1,106,631.91

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: dvickers Department of Transportation Page 2 of 4

Pay Period: 11/01/2017

to 11/30/2017

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1701253-0 

Estimate Summary By Project

Estimate Number: 0002

12/05/2017

Project Number: M005346      SR 233 - PLMX RESF

 

M005346                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,361,562.39 $476,256.86 $885,305.53

Non-Participating $340,390.59 $119,064.21 $221,326.38

Total Earnings $1,701,952.98 $595,321.07 $1,106,631.91

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $1,701,952.98 $595,321.07 $1,106,631.91

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $1,701,952.98 $595,321.07

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $1,106,631.91

$0.00$0.00



Georgia Date:

User: dvickers Department of Transportation Page 3 of 4

Pay Period: 11/01/2017

to 11/30/2017

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1701253-0 

Estimate Summary By Project

Estimate Number: 0002

12/05/2017

Project Number M005346      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .250

 125000.000 .321

M005346

 

.571 $40,125.00 $71,375.00

0020 231-1250     MISCELLANEOUS CONSTRUCTION, UNPAVED ROADS, STREETS AND  DRIVEA  87.000 .000

EWAYS 300.000 82.000

 

 

82.000 $24,600.00 $24,600.00

Category Amount: $64,725.00 $95,975.00

Category Number: 0020 ALT 1 - RECYCLED ASPHALT

0025 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  4,975.000 2,182.270

 86.500 2,803.900

 

 

4,986.170 $242,537.35 $431,303.71

Category Amount: $242,537.35 $431,303.71

Category Number: 0010 ROADWAY

0030 402-3101     RECYCLED ASPH CONC 9.5 MM SUPERPAVE, TYPE I, BLEND 1, INCL BTN  9,000.000 .000

ITUM MATL & H LIME 80.000 9,091.710

 

 

9,091.710 $727,336.80 $727,336.80

0035 413-0750     TACK COAT GL  6,667.000 1,122.000

 1.750 6,475.000

 

 

7,597.000 $11,331.25 $13,294.75

Category Amount: $738,668.05 $740,631.55

Category Number: 0020 ALT 1 - RECYCLED ASPHALT

0040 424-5107     SINGLE SURFACE TRTMT, STN SIZE 7 , GP 2 ONLYSY  132,637.000 58,208.889

 0.800 68,985.778

 

 

127,194.667 $55,188.62 $101,755.73

Category Amount: $55,188.62 $101,755.73



Georgia Date:

User: dvickers Department of Transportation Page 4 of 4

Pay Period: 11/01/2017

to 11/30/2017

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1701253-0 

Estimate Summary By Project

Estimate Number: 0002

12/05/2017

Project Number M005346      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0045 432-5010     MILL ASPH CONC PVMT, VARIABLE DEPTH SY  690.000 .000

 8.000 689.111

 

 

689.111 $5,512.89 $5,512.89

Category Amount: $5,512.89 $5,512.89

Project Total Amount: $1,106,631.91 $1,701,952.98


