
Georgia Date:

User: jbeaudry Department of Transportation Page 1 of 4

Pay Period: 09/08/2018

to 10/31/2018

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1701469-1 

Estimate Summary By Project

Estimate Number: 0007

11/01/2018

Contract Location: Time Allowed:

VARIOUS LOCATIONS ON SR 10 LOOP IN CLARKE AND OCONEE COUNTIE

 

Contractor:

MASSANA CONSTRUCTION, INC. Date Let:

115 HOWELL ROAD. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

TYRONE GA 30290-2724 Date Work Began:

Phone: (770)632-2081 Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

11/17/2017

11/17/2017

01/22/2018

01/22/2018

04/02/2018

10/09/2018

00/00/0000

222 Days

08/31/2018Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 1    Area: 02   

Elapsed Calender Days:

Percent Time: 117.57

261 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$2,190,560.00

$2,190,560.00

$439,680.20

80.62%

Counties:

Clarke Oconee

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0015202      $2,190,560.00 $2,190,560.00 $439,680.20 79.93% $41,171.30

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: jbeaudry Department of Transportation Page 2 of 4

Pay Period: 09/08/2018

to 10/31/2018

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1701469-1 

Estimate Summary By Project

Estimate Number: 0007

11/01/2018

Project Number: 0015202      SR 10 LOOP - CABLE BARRIERS

 

0015202                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,589,515.93 $1,541,200.96 $48,314.97

Non-Participating $176,612.87 $171,244.54 $5,368.33

Total Earnings $1,766,128.80 $1,712,445.50 $53,683.30

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $1,766,128.80 $1,712,445.50 $53,683.30

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent ($15,249.00)

Total: $1,750,879.80 $1,709,708.50

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $41,171.30

($12,512.00)($2,737.00)



Georgia Date:

User: jbeaudry Department of Transportation Page 3 of 4

Pay Period: 09/08/2018

to 10/31/2018

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1701469-1 

Estimate Summary By Project

Estimate Number: 0007

11/01/2018

Project Number 0015202      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .622

 50000.000 .378

0015202

 

1.000 $18,900.00 $50,000.00

0082 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  60.000 105.750

 30.000 35.250

 

 

141.000 $1,057.50 $4,230.00

0118 210-0100     GRADING COMPLETE - LS  1.000 .800

 17000.000 .200

0015202

 

1.000 $3,400.00 $17,000.00

0148 163-0240     MULCH TN  63.000 .000

 300.000 22.920

 

 

22.920 $6,876.00 $6,876.00

0153 167-1500     WATER QUALITY INSPECTIONS MO  7.000 .000

 500.000 5.000

 

 

5.000 $2,500.00 $2,500.00

0158 700-6910     PERMANENT GRASSING AC  14.000 .000

 1000.000 16.076

 

 

16.076 $16,076.00 $16,076.00

0163 700-7000     AGRICULTURAL LIME TN  21.000 .000

 60.000 22.230

 

 

22.230 $1,333.80 $1,333.80

0168 700-8000     FERTILIZER MIXED GRADE TN  9.000 .000

 600.000 5.900

 

 

5.900 $3,540.00 $3,540.00



Georgia Date:

User: jbeaudry Department of Transportation Page 4 of 4

Pay Period: 09/08/2018

to 10/31/2018

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1701469-1 

Estimate Summary By Project

Estimate Number: 0007

11/01/2018

Project Number 0015202      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0173 167-1000     WATER QUALITY MONITORING AND SAMPLING EA  8.000 4.000

 500.000 .000

 

 

4.000 $.00 $2,000.00

Category Amount: $53,683.30 $103,555.80

Project Total Amount: $53,683.30 $1,766,128.80


