
Georgia Date:

User: 01085590 Department of Transportation Page 1 of 5

Pay Period: 04/08/2022

to 05/03/2022

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1801592-0 

Estimate Summary By Project

Estimate Number: 0037

05/04/2022

Contract Location: Time Allowed:

US 19/SR 3 @ N OF W CTY RD (CR 74) & ATWATER RD (CR 8) (E)

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone: (770)422-7520 Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

11/16/2018

11/30/2018

02/02/2019

02/04/2019

02/28/2019

00/00/0000

00/00/0000

1149 Days

03/28/2022Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 01   

Elapsed Calender Days:

Percent Time: 103.13

1185 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$16,231,666.02

$15,063,055.58

$5,652,792.50

65.78%

Counties:

Upson

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0000297      $16,231,666.02 $15,063,055.58 $5,652,792.50 65.17% $704,177.43

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: 01085590 Department of Transportation Page 2 of 5

Pay Period: 04/08/2022

to 05/03/2022

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1801592-0 

Estimate Summary By Project

Estimate Number: 0037

05/04/2022

Project Number: 0000297      US 19/SR 3 - WIDENING & RECONSTR

 

0000297                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $8,541,549.93 $7,921,548.76 $620,001.17

Non-Participating $2,135,387.59 $1,980,387.33 $155,000.26

Total Earnings $10,676,937.52 $9,901,936.09 $775,001.43

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $10,676,937.52 $9,901,936.09 $775,001.43

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent ($98,064.00)

Total: $10,578,873.52 $9,874,696.09

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $704,177.43

($70,824.00)($27,240.00)



Georgia Date:

User: 01085590 Department of Transportation Page 3 of 5

Pay Period: 04/08/2022

to 05/03/2022

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1801592-0 

Estimate Summary By Project

Estimate Number: 0037

05/04/2022

Project Number 0000297      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .849

 423219.840 .009

0000297

 

.858 $3,808.98 $363,122.62

0010 210-0100     GRADING COMPLETE - LS  1.000 .906

 3341462.180 .041

0000297

 

.947 $136,999.95 $3,164,364.68

0015 310-1101     GR AGGR BASE CRS, INCL MATL TN  37,655.000 24,508.000

 28.420 1,430.180

 

 

25,938.180 $40,645.72 $737,163.08

0020 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  3,700.000 989.520

 91.900 1,789.590

 

 

2,779.110 $164,463.32 $255,400.21

0025 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  15,600.000 7,510.955

TL & H LIME 79.230 3,271.270

 

 

10,782.225 $259,182.72 $854,275.69

0035 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  11,745.000 6,574.437

L & H LIME 80.220 1,112.120

 

 

7,686.557 $89,214.27 $616,615.60

0040 413-0750     TACK COAT GL  7,451.000 5,277.000

 2.440 2,610.000

 

 

7,887.000 $6,368.40 $19,244.28

0045 432-5010     MILL ASPH CONC PVMT, VARIABLE DEPTH SY  57,600.000 31,840.444

 2.460 600.556

 

 

32,441.000 $1,477.37 $79,804.86

0060 441-0104     CONC SIDEWALK, 4 IN SY  6,400.000 3,754.524

 28.570 996.999

 

 

4,751.523 $28,484.26 $135,751.01



Georgia Date:

User: 01085590 Department of Transportation Page 4 of 5

Pay Period: 04/08/2022

to 05/03/2022

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1801592-0 

Estimate Summary By Project

Estimate Number: 0037

05/04/2022

Project Number 0000297      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0062 441-0108     CONC SIDEWALK, 8 IN SY  950.000 224.979

 63.320 10.489

 

 

235.468 $664.16 $14,909.83

0081 441-4050     CONC VALLEY GUTTER WITH CURB, 8 IN SY  1,048.000 728.621

 73.500 62.258

 

 

790.879 $4,575.96 $58,129.61

0090 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  18,303.000 12,887.000

 19.040 193.100

 

 

13,080.100 $3,676.62 $249,045.10

0111 500-9999     CLASS B CONC, BASE OR PVMT WIDENING CY  190.000 10.538

 261.580 61.782

 

 

72.320 $16,160.94 $18,917.47

0133 600-0001     FLOWABLE FILL CY  625.000 43.710

 244.080 15.708

 

 

59.418 $3,834.01 $14,502.75

0230 668-1100     CATCH BASIN, GP 1 EA  106.000 81.500

 3397.000 4.250

 

 

85.750 $14,437.25 $291,292.75

0235 668-1110     CATCH BASIN, GP 1, ADDL DEPTH LF  74.000 2.000

 224.000 .000

 

 

2.000 $.00 $448.00

0410 163-0240     MULCH TN  419.000 234.429

 225.000 2.700

 

 

237.129 $607.50 $53,354.03



Georgia Date:

User: 01085590 Department of Transportation Page 5 of 5

Pay Period: 04/08/2022

to 05/03/2022

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1801592-0 

Estimate Summary By Project

Estimate Number: 0037

05/04/2022

Project Number 0000297      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0458 167-1500     WATER QUALITY INSPECTIONS MO  24.000 31.000

 400.000 1.000

 

 

32.000 $400.00 $12,800.00

Category Amount: $775,001.43 $6,939,141.57

Project Total Amount: $775,001.43 $10,676,937.52


