
Georgia Date:

User: 01104205 Department of Transportation Page 1 of 6

Pay Period: 07/04/2020

to 07/30/2020

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1902106-0 

Estimate Summary By Project

Estimate Number: 0002

09/02/2020

Contract Location: Time Allowed:

BRIDGE REHAB @ VARIOUS LOCATIONS ON I-75/SR 401 IN CLAYTN CO

 

Contractor:

MASSANA, INC. Date Let:

115 HOWELL ROAD Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

TYRONE GA 30290     Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

12/20/2019

12/20/2019

01/26/2020

02/05/2020

06/01/2020

07/30/2020

00/00/0000

177 Days

07/30/2020Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 03   

Elapsed Calender Days:

Percent Time: 100.00

177 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$587,830.00

$587,830.00

$5,593.27

99.05%

Counties:

Clayton

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M005949      $587,830.00 $587,830.00 $5,593.27 99.05% $197,124.34

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: 01104205 Department of Transportation Page 2 of 6

Pay Period: 07/04/2020

to 07/30/2020

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1902106-0 

Estimate Summary By Project

Estimate Number: 0002

09/02/2020

Project Number: M005949      I-75/SR 401 - BRIDGE REHAB

 

M005949                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $465,789.37 $308,089.91 $157,699.46

Non-Participating $116,447.36 $77,022.48 $39,424.88

Total Earnings $582,236.73 $385,112.39 $197,124.34

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $582,236.73 $385,112.39 $197,124.34

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $582,236.73 $385,112.39

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $197,124.34

$0.00$0.00



Georgia Date:

User: 01104205 Department of Transportation Page 3 of 6

Pay Period: 07/04/2020

to 07/30/2020

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1902106-0 

Estimate Summary By Project

Estimate Number: 0002

09/02/2020

Project Number M005949      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .600

 140437.000 .150

M005949

 

.750 $21,065.55 $105,327.75

0010 150-9011     TRAFFIC CONTROL - WORKZONE LAW ENFORCEMENT (CONTRACTOR BIDS)HR  336.000 57.250

 70.000 248.500

 

 

305.750 $17,395.00 $21,402.50

0015 654-1003     RAISED PVMT MARKERS TP 3 EA  82.000 101.000

 5.000 18.000

 

 

119.000 $90.00 $595.00

0020 653-0110     THERMOPLASTIC PVMT MARKING, ARROW, TP 1EA  10.000 8.000

 115.000 2.000

 

 

10.000 $230.00 $1,150.00

0030 653-0130     THERMOPLASTIC PVMT MARKING, ARROW, TP 3EA  2.000 .000

 230.000 2.000

 

 

2.000 $460.00 $460.00

0040 653-1501     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, WHITELF  2,576.000 1,430.000

 1.000 850.000

 

 

2,280.000 $850.00 $2,280.00

0050 653-3501     THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, WHITEGLF 3,217.000 3,208.000

 1.000 670.000

 

 

3,878.000 $670.00 $3,878.00

Category Amount: $40,760.55 $135,093.25

Category Number: 0020 BRIDGES

0060 449-1350     PREFORMED SILICONE JOINT SEAL, BR NO. - LF  41.000 .000

 58.000 41.000

1, BT 2

 

41.000 $2,378.00 $2,378.00



Georgia Date:

User: 01104205 Department of Transportation Page 4 of 6

Pay Period: 07/04/2020

to 07/30/2020

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1902106-0 

Estimate Summary By Project

Estimate Number: 0002

09/02/2020

Project Number M005949      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 BRIDGES

0065 461-2000     RESEALING BRIDGE JOINTS, TP - LF  82.000 .000

 29.000 80.500

D

 

80.500 $2,334.50 $2,334.50

0070 519-0515     SURFACE PREPARATION SY  1,112.000 1,155.083

 7.000 1,640.250

 

 

2,795.333 $11,481.75 $19,567.33

0075 519-0530     POLYMER OVERLAY SY  1,112.000 1,155.080

 25.000 1,641.600

 

 

2,796.680 $41,040.00 $69,917.00

0080 449-1350     PREFORMED SILICONE JOINT SEAL, BR NO. - LF  41.000 .000

 58.000 41.330

2, BT 2

 

41.330 $2,397.14 $2,397.14

0085 461-2000     RESEALING BRIDGE JOINTS, TP - LF  82.000 .000

 29.000 80.000

D

 

80.000 $2,320.00 $2,320.00

0120 449-1350     PREFORMED SILICONE JOINT SEAL, BR NO. - LF  31.000 14.500

 58.000 18.170

4, BT 2

 

32.670 $1,053.86 $1,894.86

0125 461-2000     RESEALING BRIDGE JOINTS, TP - LF  62.000 .000

 29.000 33.330

D

 

33.330 $966.57 $966.57

0140 449-1350     PREFORMED SILICONE JOINT SEAL, BR NO. - LF  94.000 .000

 58.000 94.750

5, BT 1

 

94.750 $5,495.50 $5,495.50

0145 461-2000     RESEALING BRIDGE JOINTS, TP - LF  282.000 .000

 29.000 363.370

D

 

363.370 $10,537.73 $10,537.73



Georgia Date:

User: 01104205 Department of Transportation Page 5 of 6

Pay Period: 07/04/2020

to 07/30/2020

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1902106-0 

Estimate Summary By Project

Estimate Number: 0002

09/02/2020

Project Number M005949      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 BRIDGES

0160 449-1350     PREFORMED SILICONE JOINT SEAL, BR NO. - LF  94.000 .000

 58.000 93.910

6, BT 1

 

93.910 $5,446.78 $5,446.78

0165 461-2000     RESEALING BRIDGE JOINTS, TP - LF  282.000 .000

 29.000 360.620

D

 

360.620 $10,457.98 $10,457.98

0180 449-1350     PREFORMED SILICONE JOINT SEAL, BR NO. - LF  41.000 .000

 58.000 41.580

1, BT 3

 

41.580 $2,411.64 $2,411.64

0185 449-1350     PREFORMED SILICONE JOINT SEAL, BR NO. - LF  41.000 .000

 58.000 41.830

1, BT 4

 

41.830 $2,426.14 $2,426.14

0190 449-1350     PREFORMED SILICONE JOINT SEAL, BR NO. - LF  41.000 .000

 58.000 41.830

2, BT 3

 

41.830 $2,426.14 $2,426.14

0195 449-1350     PREFORMED SILICONE JOINT SEAL, BR NO. - LF  41.000 .000

 58.000 41.830

2, BT 4

 

41.830 $2,426.14 $2,426.14

0205 449-1350     PREFORMED SILICONE JOINT SEAL, BR NO. - LF  31.000 14.250

 58.000 16.500

4, BT 3

 

30.750 $957.00 $1,783.50

0210 449-1350     PREFORMED SILICONE JOINT SEAL, BR NO. - LF  31.000 14.250

 58.000 15.830

4, BT 4

 

30.080 $918.14 $1,744.64

0215 449-1350     PREFORMED SILICONE JOINT SEAL, BR NO. - LF  94.000 .000

 58.000 163.740

5, BT 3

 

163.740 $9,496.92 $9,496.92



Georgia Date:

User: 01104205 Department of Transportation Page 6 of 6

Pay Period: 07/04/2020

to 07/30/2020

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1902106-0 

Estimate Summary By Project

Estimate Number: 0002

09/02/2020

Project Number M005949      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 BRIDGES

0220 449-1350     PREFORMED SILICONE JOINT SEAL, BR NO. - LF  187.000 .000

 58.000 267.490

5

 

267.490 $15,514.42 $15,514.42

0225 449-1350     PREFORMED SILICONE JOINT SEAL, BR NO. - LF  94.000 .000

 58.000 161.520

6, BT 3

 

161.520 $9,368.16 $9,368.16

0230 449-1350     PREFORMED SILICONE JOINT SEAL, BR NO. - LF  187.000 .000

 58.000 250.160

6

 

250.160 $14,509.28 $14,509.28

Category Amount: $156,363.79 $195,820.37

Project Total Amount: $197,124.34 $582,236.73


