
Georgia Date:

User: c0004445 Department of Transportation Page 1 of 4

Pay Period: 04/26/2021

to 05/25/2021

Rpt-ID: RCPESPRJ

Contract ID: B1CBA2002316-0 

Estimate Summary By Project

Estimate Number: 0003

06/03/2021

Contract Location: Time Allowed:

BRIDGE REHAB. ON US 41/SR 3 OVER CORONET DR (CS 874)

 

Contractor:

THE L. C. WHITFORD CO., INC. Date Let:

3765 FRANCIS CIR. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

ALPHARETTA GA 30004-5922 Date Work Began:

Phone: (770)346-0610 Date Time Stopped:

Date Accepted:

FIDELITY AND DEPOSIT COMPANY OF MARYLAND

10/16/2020

10/16/2020

11/30/2020

12/01/2020

02/23/2021

00/00/0000

00/00/0000

181 Days

05/30/2021Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 6    Area: 02   

Elapsed Calender Days:

Percent Time: 97.24

176 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$798,887.00

$798,887.00

$4,626.56

99.89%

Counties:

Whitfield

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M006077      $798,887.00 $798,887.00 $4,626.56 99.42% $481,109.04

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: c0004445 Department of Transportation Page 2 of 4

Pay Period: 04/26/2021

to 05/25/2021

Rpt-ID: RCPESPRJ

Contract ID: B1CBA2002316-0 

Estimate Summary By Project

Estimate Number: 0003

06/03/2021

Project Number: M006077      US 41/SR 3 - BRIDGE REHAB

 

M006077                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $638,428.35 $250,521.12 $387,907.23

Non-Participating $159,607.09 $62,630.28 $96,976.81

Total Earnings $798,035.44 $313,151.40 $484,884.04

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $798,035.44 $313,151.40 $484,884.04

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent ($3,775.00)

Total: $794,260.44 $313,151.40

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $481,109.04

($3,775.00)$0.00



Georgia Date:

User: c0004445 Department of Transportation Page 3 of 4

Pay Period: 04/26/2021

to 05/25/2021

Rpt-ID: RCPESPRJ

Contract ID: B1CBA2002316-0 

Estimate Summary By Project

Estimate Number: 0003

06/03/2021

Project Number M006077      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0100 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .250

 233019.600 .750

M006077

 

1.000 $174,764.70 $233,019.60

0029 653-0120     THERMOPLASTIC PVMT MARKING, ARROW, TP 2EA  4.000 .000

 165.000 4.000

 

 

4.000 $660.00 $660.00

0030 653-0240     THERMOPLASTIC PVMT MARKING, WORD, TP 4 EA  2.000 .000

 330.000 2.000

 

 

2.000 $660.00 $660.00

0035 653-8026     WET WEATHER THERMOPLASTIC SOLID TRAFFIC STRIPE, 5 IN, WHITELF  2,166.000 .000

 1.100 1,681.000

 

 

1,681.000 $1,849.10 $1,849.10

0040 653-8031     WET WEATHER THERMOPLASTIC SOLID TRAFFIC STRIPE, 5 IN, YELLOWLF  2,333.000 .000

 1.100 1,160.000

 

 

1,160.000 $1,276.00 $1,276.00

0045 653-8051     WET WEATHER THERMOPLASTIC SKIP TRAFFIC STRIPE, 5 IN, WHITEGLF 1,666.000 .000

 0.750 2,294.000

 

 

2,294.000 $1,720.50 $1,720.50

0050 654-1001     RAISED PVMT MARKERS TP 1 EA  84.000 .000

 11.000 64.000

 

 

64.000 $704.00 $704.00

Category Amount: $181,634.30 $239,889.20

Category Number: 0801 BRIDGE NO 1 - OVER CORONET DR (CS 874) AND NORFOLK SOUTHERN 

0055 433-1200     REINF CONC APPROACH SLAB, INCL SLOPED EDGESY  288.000 288.000

 243.000 .000

 

 

288.000 $.00 $69,984.00



Georgia Date:

User: c0004445 Department of Transportation Page 4 of 4

Pay Period: 04/26/2021

to 05/25/2021

Rpt-ID: RCPESPRJ

Contract ID: B1CBA2002316-0 

Estimate Summary By Project

Estimate Number: 0003

06/03/2021

Project Number M006077      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0801 BRIDGE NO 1 - OVER CORONET DR (CS 874) AND NORFOLK SOUTHERN 

0060 449-1350     PREFORMED SILICONE JOINT SEAL, BR NO. - LF  84.000 .000

 62.000 84.000

1, BT-1

 

84.000 $5,208.00 $5,208.00

0065 504-0600     TWENTY-FOUR HOUR ACCELERATED STRENGTH CONCCY  52.000 26.000

 1500.000 26.000

 

 

52.000 $39,000.00 $78,000.00

0075 519-0515     SURFACE PREPARATION SY  7,590.000 .000

 4.000 7,723.611

 

 

7,723.611 $30,894.44 $30,894.44

0080 519-0530     POLYMER OVERLAY SY  7,590.000 .000

 27.500 7,723.611

 

 

7,723.611 $212,399.30 $212,399.30

0095 449-1350     PREFORMED SILICONE JOINT SEAL, BR NO. - LF  84.000 .000

 62.000 84.000

1, BT-5

 

84.000 $5,208.00 $5,208.00

0100 449-1350     PREFORMED SILICONE JOINT SEAL, BR NO. - LF  84.000 .000

 62.000 84.000

1, BT-10

 

84.000 $5,208.00 $5,208.00

0105 449-1350     PREFORMED SILICONE JOINT SEAL, BR NO. - LF  86.000 .000

 62.000 86.000

1, BT-13

 

86.000 $5,332.00 $5,332.00

Category Amount: $303,249.74 $412,233.74

Project Total Amount: $484,884.04 $798,035.44


