
Georgia Date:

User: c0004953 Department of Transportation Page 1 of 6

Pay Period: 12/02/2021

to 12/31/2021

Rpt-ID: RCPESPRJ

Contract ID: B1CBA2002338-0 

Estimate Summary By Project

Estimate Number: 0010

01/04/2022

Contract Location: Time Allowed:

SR 198 OVER I-85/SR 403 IN FRANKLIN COUNTY. (E)

 

Contractor:

WILLIAMS CONTRACTING COMPANY, LLC Date Let:

P. O. BOX 107 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

SCOTTDALE GA 30079     Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

THE OHIO CASUALTY INSURANCE CO

11/20/2020

11/20/2020

01/15/2021

02/11/2021

03/05/2021

00/00/0000

00/00/0000

293 Days

11/30/2021Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 1    Area: 03   

Elapsed Calender Days:

Percent Time: 110.58

324 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$2,583,271.46

$2,510,258.50

$224,659.00

94.10%

Counties:

Franklin

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0014074      $2,583,271.46 $2,510,258.50 $224,659.00 91.30% $105,929.82

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: c0004953 Department of Transportation Page 2 of 6

Pay Period: 12/02/2021

to 12/31/2021

Rpt-ID: RCPESPRJ

Contract ID: B1CBA2002338-0 

Estimate Summary By Project

Estimate Number: 0010

01/04/2022

Project Number: 0014074      SR 198 -  BRDG REPLT

 

0014074                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,944,586.76 $1,850,458.91 $94,127.85

Non-Participating $486,146.70 $462,614.73 $23,531.97

Total Earnings $2,430,733.46 $2,313,073.64 $117,659.82

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $2,430,733.46 $2,313,073.64 $117,659.82

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent ($72,121.00)

Total: $2,358,612.46 $2,252,682.64

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $105,929.82

($11,730.00)($60,391.00)



Georgia Date:

User: c0004953 Department of Transportation Page 3 of 6

Pay Period: 12/02/2021

to 12/31/2021

Rpt-ID: RCPESPRJ

Contract ID: B1CBA2002338-0 

Estimate Summary By Project

Estimate Number: 0010

01/04/2022

Project Number 0014074      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0100 ROADWAY

0007 150-9011     TRAFFIC CONTROL - WORKZONE LAW ENFORCEMENT (CONTRACTOR BIDS)HR  128.000 126.500

 85.000 88.000

 

 

214.500 $7,480.00 $18,232.50

0026 400-3605     ASPH CONC 19MM SUPERPAVE, GP 1 0R 2, INCL POLYMER MODIFIED BTN  .000 .000

ITUM MATL & H LIME 73.050 477.620

19 mm pay at 70%

                                                            

477.620 $34,890.14 $34,890.14

0030 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  250.000 258.310

TL & H LIME 103.850 .000

 

 

258.310 $.00 $26,825.49

0034 402-1802     RECYCLED ASPH CONC PATCHING, INCL BITUM MATL & H LIMETN  50.000 36.490

 275.000 .000

 

 

36.490 $.00 $10,034.75

0035 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  185.000 73.840

 107.650 .000

 

 

73.840 $.00 $7,948.88

0050 433-1000     REINF CONC APPROACH SLAB SY  284.000 280.000

 228.000 .000

 

 

280.000 $.00 $63,840.00

0064 441-0303     CONC SPILLWAY, TP 3 EA  2.000 2.000

 2800.000 .000

 

 

2.000 $.00 $5,600.00

0065 500-3800     CLASS A CONCRETE, INCL REINF STEEL CY  1.000 .060

 1200.000 .000

 

 

.060 $.00 $72.00

0070 620-0100     TEMPORARY BARRIER, METHOD NO. 1 LF  980.000 761.250

 66.000 253.750

 

 

1,015.000 $16,747.50 $66,990.00



Georgia Date:

User: c0004953 Department of Transportation Page 4 of 6

Pay Period: 12/02/2021

to 12/31/2021

Rpt-ID: RCPESPRJ

Contract ID: B1CBA2002338-0 

Estimate Summary By Project

Estimate Number: 0010

01/04/2022

Project Number 0014074      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0100 ROADWAY

0075 641-1200     GUARDRAIL, TP W LF  1,473.000 960.630

 18.000 515.000

 

 

1,475.630 $9,270.00 $26,561.34

0085 641-5001     GUARDRAIL ANCHORAGE, TP 1 EA  6.000 4.000

 1000.000 2.000

 

 

6.000 $2,000.00 $6,000.00

0090 641-5015     GUARDRAIL TERMINAL, TP 12A, 31 IN, TANGENT, ENERGY-ABSORBINGEA  8.000 3.000

 3240.000 5.000

 

 

8.000 $16,200.00 $25,920.00

0108 441-0006     CONC SLOPE PAV, 6 IN SY  755.000 669.100

 74.000 .000

 

 

669.100 $.00 $49,513.40

0109 441-0050     CONC SLOPE DRAIN SY  10.000 10.000

 75.000 .000

 

 

10.000 $.00 $750.00

0120 500-3200     CLASS B CONCRETE CY  6.000 6.020

 700.000 .000

 

 

6.020 $.00 $4,214.00

0155 163-0232     TEMPORARY GRASSING AC  1.000 .000

 600.000 .505

 

 

.505 $303.00 $303.00

0160 163-0240     MULCH TN  9.000 9.090

 300.000 1.575

 

 

10.665 $472.50 $3,199.50

0210 167-1500     WATER QUALITY INSPECTIONS MO  12.000 8.000

 1000.000 1.000

 

 

9.000 $1,000.00 $9,000.00



Georgia Date:

User: c0004953 Department of Transportation Page 5 of 6

Pay Period: 12/02/2021

to 12/31/2021

Rpt-ID: RCPESPRJ

Contract ID: B1CBA2002338-0 

Estimate Summary By Project

Estimate Number: 0010

01/04/2022

Project Number 0014074      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0100 ROADWAY

0220 700-6910     PERMANENT GRASSING AC  2.000 1.159

 1450.000 .000

 

 

1.159 $.00 $1,680.55

0225 700-8000     FERTILIZER MIXED GRADE TN  2.000 .600

 700.000 .200

 

 

.800 $140.00 $560.00

023 400-3600     ASPH CONC 9.5 MM SMA, GP 2 ONLY, INCL POLYMER-MODIFIED BITUMTN  .000 .000

 MATL & H LIME 75.360 326.530

9.5 mm pay at 70%

                                                            

326.530 $24,607.30 $24,607.30

Category Amount: $113,110.44 $386,742.85

Category Number: 0801 BRIDGE NO 1 - OVER I-85/SR 403

0305 441-0004     CONC SLOPE PAV, 4 IN SY  506.000 598.340

 65.000 .000

 

 

598.340 $.00 $38,892.10

0315 500-1011     SUPERSTR CONCRETE, CL D, BR NO - LS  1.000 1.000

 408000.000 .000

1

 

1.000 $.00 $408,000.00

0320 500-2100     CONCRETE BARRIER LF  548.000 550.000

 54.500 .000

 

 

550.000 $.00 $29,975.00

0325 500-3002     CLASS AA CONCRETE CY  128.000 128.500

 962.000 .000

 

 

128.500 $.00 $123,617.00

0330 507-9032     PSC BEAMS, AASHTO, BULB TEE, 72 IN, BR NO -LF  1,386.000 1,386.600

 344.000 .000

1

 

1,386.600 $.00 $476,990.40

Category Amount: $0.00 $1,077,474.50



Georgia Date:

User: c0004953 Department of Transportation Page 6 of 6

Pay Period: 12/02/2021

to 12/31/2021

Rpt-ID: RCPESPRJ

Contract ID: B1CBA2002338-0 

Estimate Summary By Project

Estimate Number: 0010

01/04/2022

Project Number 0014074      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0100 ROADWAY

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 4,513.850

 1.000 4,549.380

(IN#9)

                                                            

9,063.230 $4,549.38 $9,063.23

Category Amount: $4,549.38 $9,063.23

Project Total Amount: $117,659.82 $2,430,733.46


