
Georgia Date:

User: c0004953 Department of Transportation Page 1 of 4

Pay Period: 08/01/2021

to 08/31/2021

Rpt-ID: RCPESPRJ

Contract ID: B1CBA2002363-0 

Estimate Summary By Project

Estimate Number: 0005

09/02/2021

Contract Location: Time Allowed:

APPROXIMATE PROJECT MIDPOINT N 1553868.05 E 2507684.00

 

Contractor:

TALLEY CONSTRUCTION COMPANY, INC. Date Let:

P. O. BOX 357 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

ROSSVILLE GA 30741-0357 Date Work Began:

Phone: (706)866-0596 Date Time Stopped:

Date Accepted:

WESTERN SURETY COMPANY

12/18/2020

12/18/2020

02/09/2021

03/15/2021

04/09/2021

00/00/0000

00/00/0000

412 Days

04/30/2022Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 1    Area: 03   

Elapsed Calender Days:

Percent Time: 41.26

170 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$2,833,918.25

$2,813,311.81

$1,549,373.62

35.16%

Counties:

Banks

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0013935      $2,833,918.25 $2,813,311.81 $1,549,373.62 45.33% $354,599.96

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: c0004953 Department of Transportation Page 2 of 4

Pay Period: 08/01/2021

to 08/31/2021

Rpt-ID: RCPESPRJ

Contract ID: B1CBA2002363-0 

Estimate Summary By Project

Estimate Number: 0005

09/02/2021

Project Number: 0013935      US 441 SB/SR 15 - BRDG REPLT

 

0013935                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $797,058.07 $513,378.09 $283,679.98

Non-Participating $199,264.52 $128,344.54 $70,919.98

Total Earnings $996,322.59 $641,722.63 $354,599.96

Stockpiled Materials $288,222.04 $288,222.04 $0.00

Gross Earnings $1,284,544.63 $929,944.67 $354,599.96

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $1,284,544.63 $929,944.67

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $354,599.96

$0.00$0.00



Georgia Date:

User: c0004953 Department of Transportation Page 3 of 4

Pay Period: 08/01/2021

to 08/31/2021

Rpt-ID: RCPESPRJ

Contract ID: B1CBA2002363-0 

Estimate Summary By Project

Estimate Number: 0005

09/02/2021

Project Number 0013935      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0100 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .427

 87719.000 .151

0013935

 

.578 $13,245.57 $50,701.58

0051 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  .000 168.410

MATL & H LIME 93.750 .000

12.5 mm Temprary Asphalt at -.75 cents of unit price

                                                            

168.410 $.00 $15,788.44

Category Amount: $13,245.57 $66,490.02

Category Number: 0200 Drainage Items

0100 668-2100     DROP INLET, GP 1 EA  2.000 2.000

 3500.000 .000

 

 

2.000 $.00 $7,000.00

Category Amount: $0.00 $7,000.00

Category Number: 0300 Temporary Erosion Control Items

0115 171-0030     TEMPORARY SILT FENCE, TYPE C LF  2,688.000 2,272.000

 3.770 221.250

 

 

2,493.250 $834.11 $9,399.55

0120 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  1,344.000 20.000

 1.100 302.000

 

 

322.000 $332.20 $354.20

0130 167-1500     WATER QUALITY INSPECTIONS MO  14.000 3.000

 450.000 1.000

 

 

4.000 $450.00 $1,800.00

0145 163-0240     MULCH TN  39.000 .995

 325.000 .669

 

 

1.664 $217.43 $540.80

Category Amount: $1,833.74 $12,094.55



Georgia Date:

User: c0004953 Department of Transportation Page 4 of 4

Pay Period: 08/01/2021

to 08/31/2021

Rpt-ID: RCPESPRJ

Contract ID: B1CBA2002363-0 

Estimate Summary By Project

Estimate Number: 0005

09/02/2021

Project Number 0013935      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0100 ROADWAY

0151 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  .000 32.820

 94.250 .000

Leveling Temprary Asphalt at -.75 cents of unit price

                                                            

32.820 $.00 $3,093.29

0161 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  .000 239.400

L & H LIME 90.250 .000

19 mm Temprary Asphalt at -.75 cents of unit price

                                                            

239.400 $.00 $21,605.85

Category Amount: $0.00 $24,699.14

Category Number: 0400 Permanent Erosion Control Items

0215 713-3001     WOOD FIBER BLANKET, TP I, SLOPES SY  1,000.000 .000

 1.850 195.444

 

 

195.444 $361.57 $361.57

0240 716-2000     EROSION CONTROL MATS, SLOPES SY  894.000 413.667

 1.600 .000

 

 

413.667 $.00 $661.87

Category Amount: $361.57 $1,023.44

Category Number: 0801 BRIDGE NO 1 -  OVER GROVE CREEK

0315 540-1102     REMOVAL OF EXISTING BR, BR NO - LS  1.000 .650

 502064.240 .300

STA 113+77.00

 

.950 $150,619.27 $476,961.03

0380 524-0010     DRILLED CAISSON - LF  100.000 .000

 1846.800 102.090

48 IN

 

102.090 $188,539.81 $188,539.81

Category Amount: $339,159.08 $665,500.84

Project Total Amount: $354,599.96 $996,322.59


