
Georgia Date:

User: 01098011 Department of Transportation Page 1 of 4

Pay Period: 11/04/2021

to 11/30/2021

Rpt-ID: RCPESPRJ

Contract ID: B1CBA2100828-0 

Estimate Summary By Project

Estimate Number: 0002

12/02/2021

Contract Location: Time Allowed:

SR 29 from 2266 FT SOUTH OF SR 96 (MP 7.774) to END OF BRIDG

E (MP 16.403)

Contractor:

REEVES CONSTRUCTION COMPANY Date Let:

250 PLEMMONS ROAD Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

DUNCAN SC 29334     Date Work Began:

Phone: (864)416-0200 Date Time Stopped:

Date Accepted:

LIBERTY MUTUAL INSURANCE COMPANY

01/22/2021

01/22/2021

03/10/2021

03/11/2021

09/01/2021

00/00/0000

00/00/0000

296 Days

12/31/2021Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 2    Area: 01   

Elapsed Calender Days:

Percent Time: 89.53

265 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$4,040,633.38

$4,040,633.38

$2,722,226.96

32.63%

Counties:

Wilkinson

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M005590      $4,040,633.38 $4,040,633.38 $2,722,226.96 32.63% $1,107,750.57

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: 01098011 Department of Transportation Page 2 of 4

Pay Period: 11/04/2021

to 11/30/2021

Rpt-ID: RCPESPRJ

Contract ID: B1CBA2100828-0 

Estimate Summary By Project

Estimate Number: 0002

12/02/2021

Project Number: M005590      US 441/SR 29 - MILLING, INLAY, PLMX RSRF, SHLDR REHAB

 

M005590                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,054,725.14 $168,524.68 $886,200.46

Non-Participating $263,681.28 $42,131.17 $221,550.11

Total Earnings $1,318,406.42 $210,655.85 $1,107,750.57

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $1,318,406.42 $210,655.85 $1,107,750.57

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $1,318,406.42 $210,655.85

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $1,107,750.57

$0.00$0.00



Georgia Date:

User: 01098011 Department of Transportation Page 3 of 4

Pay Period: 11/04/2021

to 11/30/2021

Rpt-ID: RCPESPRJ

Contract ID: B1CBA2100828-0 

Estimate Summary By Project

Estimate Number: 0002

12/02/2021

Project Number M005590      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0100 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .250

 493905.000 .052

M005590

 

.302 $25,683.06 $149,159.31

0025 402-1802     RECYCLED ASPH CONC PATCHING, INCL BITUM MATL & H LIMETN  1,000.000 382.120

 80.000 .000

 

 

382.120 $.00 $30,569.60

0030 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  36,903.000 .000

MATL & H LIME 66.000 10,900.130

 

 

10,900.130 $719,408.58 $719,408.58

0035 413-0750     TACK COAT GL  26,170.000 .000

 0.010 5,828.000

 

 

5,828.000 $58.28 $58.28

0040 432-5010     MILL ASPH CONC PVMT, VARIABLE DEPTH SY  234,015.000 .000

 1.000 8,714.722

 

 

8,714.722 $8,714.72 $8,714.72

0045 441-0104     CONC SIDEWALK, 4 IN SY  56.000 15.000

 110.000 .000

 

 

15.000 $.00 $1,650.00

0050 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  100.000 100.000

 95.000 .000

 

 

100.000 $.00 $9,500.00

Category Amount: $753,864.64 $919,060.49

Category Number: 2001 ALT 2 - ASPHALTIC CONCRETE OPEN GRADED CRACK RELIEF

0220 413-0750     TACK COAT GL  11,188.000 .000

 0.010 6,641.000

 

 

6,641.000 $66.41 $66.41



Georgia Date:

User: 01098011 Department of Transportation Page 4 of 4

Pay Period: 11/04/2021

to 11/30/2021

Rpt-ID: RCPESPRJ

Contract ID: B1CBA2100828-0 

Estimate Summary By Project

Estimate Number: 0002

12/02/2021

Project Number M005590      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 2001 ALT 2 - ASPHALTIC CONCRETE OPEN GRADED CRACK RELIEF

0225 415-5000     ASPHALTIC CONCRETE OPEN GRADED CRACK RELIEF INTERLAYER, GP 2TN  6,993.000 .000

 ONLY, INCL BITUM MATL & H LIME 64.000 5,528.430

 

 

5,528.430 $353,819.52 $353,819.52

Category Amount: $353,885.93 $353,885.93

Project Total Amount: $1,107,750.57 $1,318,406.42


