
Georgia Date:

User: vepps   Department of Transportation Page 1 of 5

Pay Period: 04/01/2015

to 04/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B34834-14-000-1

Estimate Summary By Project

Estimate Number: 0004

05/11/2015

Contract Location: Time Allowed:

I-285/SR 407 AT SR 155 (FLAT SHOALS RD)

 

Contractor:

PITTMAN CONSTRUCTION COMPANY Date Let:

P. O. BOX 155 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

CONYERS GA 30012-0155 Date Work Began:

Phone: (770)922-8660 Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

10/17/2014

10/31/2014

12/03/2014

12/03/2014

01/19/2015

00/00/0000

00/00/0000

1033 Days

09/30/2017Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 01   

Elapsed Calender Days:

Percent Time: 14.42

149 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$35,148,569.11

$34,769,800.18

$32,813,635.09

6.64%

Counties:

DeKalb

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

713290-      $35,148,569.11 $34,769,800.18 $32,813,635.09 6.64% $65,023.22

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 5

Pay Period: 04/01/2015

to 04/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B34834-14-000-1

Estimate Summary By Project

Estimate Number: 0004

05/11/2015

Project Number: 713290-      I-285/SR 407 - INTERCHANGE & BRIDGE CONSTR

 

IMNH0-0285-01(354)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $0.00 $0.00 $0.00

Non-Participating $2,334,934.02 $2,269,910.80 $65,023.22

Total Earnings $2,334,934.02 $2,269,910.80 $65,023.22

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $2,334,934.02 $2,269,910.80 $65,023.22

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $2,334,934.02 $2,269,910.80

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $65,023.22

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 5

Pay Period: 04/01/2015

to 04/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B34834-14-000-1

Estimate Summary By Project

Estimate Number: 0004

05/11/2015

Project Number 713290-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .340

 564380.000 -.025

IMNH0-0285-01(354)

 

.315 $-14,109.50 $177,779.70

0025 310-1101     GR AGGR BASE CRS, INCL MATL TN  46,515.000 4,960.340

 21.250 -4,453.340

 

 

507.000 $-94,633.48 $10,773.75

Category Amount: $-108,742.98 $188,553.45

Category Number: 0050 WALLS

0378 500-3110     CLASS A CONCRETE, TYPE P1, RETAINING WALLLF  165.000 .000

 416.200 165.000

 

 

165.000 $68,673.00 $68,673.00

0379 500-3115     CLASS A CONCRETE, TYPE P2, RETAINING WALLLF  35.000 .000

 564.560 35.000

 

 

35.000 $19,759.60 $19,759.60

Category Amount: $88,432.60 $88,432.60

Category Number: 0040 EROSION CONTROL

0460 163-0232     TEMPORARY GRASSING AC  27.000 .000

 525.000 11.822

 

 

11.822 $6,206.55 $6,206.55

0465 163-0240     MULCH TN  770.000 14.675

 100.000 36.942

 

 

51.617 $3,694.20 $5,161.70

0470 163-0300     CONSTRUCTION EXIT EA  4.000 4.500

 1100.000 2.250

 

 

6.750 $2,475.00 $7,425.00

0495 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  14,500.000 24.000

 0.500 1,793.000

 

 

1,817.000 $896.50 $908.50



Georgia Date:

User: vepps   Department of Transportation Page 4 of 5

Pay Period: 04/01/2015

to 04/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B34834-14-000-1

Estimate Summary By Project

Estimate Number: 0004

05/11/2015

Project Number 713290-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 EROSION CONTROL

0515 167-1000     WATER QUALITY MONITORING AND SAMPLING EA  2.000 .000

 225.000 1.000

 

 

1.000 $225.00 $225.00

0520 171-0030     TEMPORARY SILT FENCE, TYPE C LF  29,000.000 4,042.500

 2.250 6,626.250

 

 

10,668.750 $14,909.06 $24,004.69

Category Amount: $28,406.31 $43,931.44

Category Number: 0030 ROADWAY

0540 603-7000     PLASTIC FILTER FABRIC SY  252.000 666.666

 4.000 104.166

 

 

770.832 $416.66 $3,083.33

Category Amount: $416.66 $3,083.33

Category Number: 0040 EROSION CONTROL

0555 700-8000     FERTILIZER MIXED GRADE TN  101.000 .000

 610.000 1.900

 

 

1.900 $1,159.00 $1,159.00

0745 167-1500     WATER QUALITY INSPECTIONS MO  32.000 2.000

 575.000 1.000

 

 

3.000 $575.00 $1,725.00

0760 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  3,000.000 1,077.000

 2.000 1,552.000

 

 

2,629.000 $3,104.00 $5,258.00

0765 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  53.000 5.250

/SAND BAGS 260.000 13.500

 

 

18.750 $3,510.00 $4,875.00

Category Amount: $8,348.00 $13,017.00



Georgia Date:

User: vepps   Department of Transportation Page 5 of 5

Pay Period: 04/01/2015

to 04/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B34834-14-000-1

Estimate Summary By Project

Estimate Number: 0004

05/11/2015

Project Number 713290-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 ROADWAY

0805 210-0100     GRADING COMPLETE - LS  1.000 .400

 4816263.000 .010

IMNH0-0285-01(354)

 

.410 $48,162.63 $1,974,667.83

Category Amount: $48,162.63 $1,974,667.83

Project Total Amount: $65,023.22 $2,334,934.02


