
Georgia Date:

User: krender Department of Transportation Page 1 of 4

Pay Period: 12/01/2016

to 12/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B3CBA1600840-0 

Estimate Summary By Project

Estimate Number: 0007

01/11/2017

Contract Location: Time Allowed:

SR 96 BEGIN EAST / SR 22 & EXTEND TO THE TAYLOR COUNTY LINE.

 

Contractor:

ROBINSON PAVING COMPANY Date Let:

P. O. BOX 12266 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

COLUMBUS GA 31917-2266 Date Work Began:

Phone: (706)563-7959 Date Time Stopped:

Date Accepted:

WESTFIELD INSURANCE COMPANY OF OHIO

04/22/2016

04/22/2016

05/26/2016

06/01/2016

06/27/2016

00/00/0000

00/00/0000

304 Days

03/31/2017Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 02   

Elapsed Calender Days:

Percent Time: 70.39

214 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$5,999,335.50

$5,999,335.50

$604,157.06

89.93%

Counties:

Talbot

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M005266      $5,999,335.50 $5,999,335.50 $604,157.06 89.93% $21,916.80

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 4

Pay Period: 12/01/2016

to 12/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B3CBA1600840-0 

Estimate Summary By Project

Estimate Number: 0007

01/11/2017

Project Number: M005266      SR 96 - MILLING & PLMX RESF

 

M005266                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $0.00 $0.00 $0.00

Non-Participating $5,395,178.44 $5,373,261.64 $21,916.80

Total Earnings $5,395,178.44 $5,373,261.64 $21,916.80

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $5,395,178.44 $5,373,261.64 $21,916.80

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $5,395,178.44 $5,373,261.64

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable:
$21,916.80

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 4

Pay Period: 12/01/2016

to 12/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B3CBA1600840-0 

Estimate Summary By Project

Estimate Number: 0007

01/11/2017

Project Number M005266      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0055 652-0094     PAVEMENT MARKING, SYMBOL, TP 4 EA  45.000 42.000

 60.000 1.000

 

 

43.000 $60.00 $2,580.00

0060 652-0110     PAVEMENT MARKING, ARROW, TP 1 EA  45.000 42.000

 60.000 1.000

 

 

43.000 $60.00 $2,580.00

0070 653-0120     THERMOPLASTIC PVMT MARKING, ARROW, TP 2EA  55.000 54.000

 90.000 2.000

 

 

56.000 $180.00 $5,040.00

0085 653-1704     THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, WHITELF  200.000 .000

 9.000 155.000

 

 

155.000 $1,395.00 $1,395.00

0100 653-3502     THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, YELLOWGLF 2,000.000 874.000

 0.300 566.000

 

 

1,440.000 $169.80 $432.00

0120 654-1001     RAISED PVMT MARKERS TP 1 EA  90.000 88.000

 3.900 8.000

 

 

96.000 $31.20 $374.40

0140 657-1085     PREFORMED PLASTIC SOLID PVMT MKG, 8 IN, CONTRAST (BLACK-WHITLF  1,875.000 .000

E), TP PB 7.800 918.000

 

 

918.000 $7,160.40 $7,160.40

0145 657-3085     PREFORMED PLASTIC SKIP PVMT MKG, 8 IN, CONTRAST (BLACK-WHITEGLF 950.000 .000

), TP PB 5.700 1,000.000

 

 

1,000.000 $5,700.00 $5,700.00



Georgia Date:

User: krender Department of Transportation Page 4 of 4

Pay Period: 12/01/2016

to 12/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B3CBA1600840-0 

Estimate Summary By Project

Estimate Number: 0007

01/11/2017

Project Number M005266      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0150 657-6085     PREFORMED PLASTIC SOLID PVMT MKG, 8 IN, CONTRAST (BLACK-YELLLF  950.000 .000

OW), TP PB 7.800 918.000

 

 

918.000 $7,160.40 $7,160.40

Category Amount: $21,916.80 $32,422.20

Project Total Amount: $21,916.80 $5,395,178.44


