
Georgia Date:

User: 01065589 Department of Transportation Page 1 of 5

Pay Period: 07/01/2017

to 08/28/2017

Rpt-ID: RCPESPRJ

Contract ID: B3CBA1601085-0 

Estimate Summary By Project

Estimate Number: 0005

08/31/2017

Contract Location: Time Allowed:

SR67 EAST OF MILL CREEK BRIDGE TO NORTH OF NORTH COLLEGE ST

 

Contractor:

REEVES CONSTRUCTION COMPANY Date Let:

101 SHERATON CT. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MACON GA 31210-1155 Date Work Began:

Phone: (478)474-9092 Date Time Stopped:

Date Accepted:

LIBERTY MUTUAL INSURANCE COMPANY

05/20/2016

05/20/2016

07/01/2016

07/07/2016

02/26/2017

08/23/2017

00/00/0000

298 Days

04/30/2017Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 5    Area: 04   

Elapsed Calender Days:

Percent Time: 138.59

413 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$3,137,000.00

$3,137,000.00

$497,448.26

85.58%

Counties:

Bulloch

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M004598      $3,137,000.00 $3,137,000.00 $497,448.26 84.14% $92,139.94

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: 01065589 Department of Transportation Page 2 of 5

Pay Period: 07/01/2017

to 08/28/2017

Rpt-ID: RCPESPRJ

Contract ID: B3CBA1601085-0 

Estimate Summary By Project

Estimate Number: 0005

08/31/2017

Project Number: M004598      SR 67 - WIDNG & RESURF

 

M004598                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $0.00 $0.00 $0.00

Non-Participating $2,684,516.74 $2,571,262.80 $113,253.94

Total Earnings $2,684,516.74 $2,571,262.80 $113,253.94

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $2,684,516.74 $2,571,262.80 $113,253.94

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent ($44,965.00)

Total: $2,639,551.74 $2,547,411.80

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $92,139.94

($21,114.00)($23,851.00)



Georgia Date:

User: 01065589 Department of Transportation Page 3 of 5

Pay Period: 07/01/2017

to 08/28/2017

Rpt-ID: RCPESPRJ

Contract ID: B3CBA1601085-0 

Estimate Summary By Project

Estimate Number: 0005

08/31/2017

Project Number M004598      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0100 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .750

 214779.900 .250

M004598

 

1.000 $53,694.98 $214,779.90

0045 653-0120     THERMOPLASTIC PVMT MARKING, ARROW, TP 2EA  90.000 12.000

 99.000 80.000

 

 

92.000 $7,920.00 $9,108.00

0050 653-0170     THERMOPLASTIC PVMT MARKING, ARROW, TP 7EA  80.000 29.000

 137.000 46.000

 

 

75.000 $6,302.00 $10,275.00

0055 653-0210     THERMOPLASTIC PVMT MARKING, WORD, TP 1 EA  6.000 .000

 165.000 5.000

 

 

5.000 $825.00 $825.00

0060 653-0235     THERMOPLASTIC PVMT MARKING, WORD, TP 3BEA  6.000 .000

 275.000 2.000

 

 

2.000 $550.00 $550.00

0065 653-1704     THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, WHITELF  630.000 .000

 7.150 751.000

 

 

751.000 $5,369.65 $5,369.65

0070 653-1804     THERMOPLASTIC SOLID TRAF STRIPE, 8 IN, WHITELF  2,675.000 .000

 2.200 3,721.000

 

 

3,721.000 $8,186.20 $8,186.20

0075 653-2501     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, WHITELM  22.000 .000

 2530.000 13.388

 

 

13.388 $33,871.64 $33,871.64

0080 653-2502     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YELLOWLM  16.000 .000

 2530.000 13.275

 

 

13.275 $33,585.75 $33,585.75



Georgia Date:

User: 01065589 Department of Transportation Page 4 of 5

Pay Period: 07/01/2017

to 08/28/2017

Rpt-ID: RCPESPRJ

Contract ID: B3CBA1601085-0 

Estimate Summary By Project

Estimate Number: 0005

08/31/2017

Project Number M004598      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0100 ROADWAY

0085 653-4501     THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, WHITEGLM 15.000 .000

 1430.000 14.874

 

 

14.874 $21,269.82 $21,269.82

0090 653-4502     THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, YELLOWGLM 3.000 .000

 1430.000 2.284

 

 

2.284 $3,266.12 $3,266.12

0095 653-6004     THERMOPLASTIC TRAF STRIPING, WHITE SY  24,400.000 12,411.557

 3.850 6,607.944

 

 

19,019.501 $25,440.58 $73,225.08

0100 653-6006     THERMOPLASTIC TRAF STRIPING, YELLOW SY  1,715.000 .000

 4.400 799.102

 

 

799.102 $3,516.05 $3,516.05

0105 654-1001     RAISED PVMT MARKERS TP 1 EA  195.000 146.000

 3.850 96.000

 

 

242.000 $369.60 $931.70

0115 654-1003     RAISED PVMT MARKERS TP 3 EA  1,925.000 2,568.000

 3.850 15.000

 

 

2,583.000 $57.75 $9,944.55

0120 657-1085     PREFORMED PLASTIC SOLID PVMT MKG, 8 IN, CONTRAST (BLACK-WHITLF  275.000 .000

E), TP PB 7.700 432.000

 

 

432.000 $3,326.40 $3,326.40

0125 657-3085     PREFORMED PLASTIC SKIP PVMT MKG, 8 IN, CONTRAST (BLACK-WHITEGLF 275.000 .000

), TP PB 5.500 432.000

 

 

432.000 $2,376.00 $2,376.00

0130 657-6085     PREFORMED PLASTIC SOLID PVMT MKG, 8 IN, CONTRAST (BLACK-YELLLF  275.000 .000

OW), TP PB 7.700 432.000

 

 

432.000 $3,326.40 $3,326.40



Georgia Date:

User: 01065589 Department of Transportation Page 5 of 5

Pay Period: 07/01/2017

to 08/28/2017

Rpt-ID: RCPESPRJ

Contract ID: B3CBA1601085-0 

Estimate Summary By Project

Estimate Number: 0005

08/31/2017

Project Number M004598      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0100 ROADWAY

9999 002-0096     REDUCTION OF PAY FOR - DAY .000 .000

 -1000.000 100.000

Failure to complete permanent striping- Spec Prov 108

Failure to complete permanent striping- Spec Prov 108

100.000 $-100,000.00 ($100,000.00)

Category Amount: $113,253.94 $337,733.26

Project Total Amount: $113,253.94 $2,684,516.74


