
Georgia Date:

User: krender Department of Transportation Page 1 of 4

Pay Period: 12/07/2016

to 12/23/2016

Rpt-ID: RCPESPRJ

Contract ID: B3CBA1601188-0 

Estimate Summary By Project

Estimate Number: 0004

01/11/2017

Contract Location: Time Allowed:

BRIDGES AND APPROACHES ON SR 26 OVER OCMULGEE RIVER.

 

Contractor:

GEORGIA BRIDGE AND CONCRETE, LLC Date Let:

P.O. BOX 327 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

TUCKER GA 30085     Date Work Began:

Phone: (770)934-1839 Date Time Stopped:

Date Accepted:

ARCH REINSURANCE COMPANY/NEBRASKA

06/17/2016

06/17/2016

08/05/2016

08/08/2016

10/17/2016

00/00/0000

00/00/0000

1057 Days

06/30/2019Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 03   

Elapsed Calender Days:

Percent Time: 13.06

138 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$15,254,544.38

$15,197,018.08

$13,208,431.26

8.28%

Counties:

Pulaski

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0007050      $15,254,544.38 $15,197,018.08 $13,208,431.26 13.41% $117,586.75

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 4

Pay Period: 12/07/2016

to 12/23/2016

Rpt-ID: RCPESPRJ

Contract ID: B3CBA1601188-0 

Estimate Summary By Project

Estimate Number: 0004

01/11/2017

Project Number: 0007050      SR 26 - BRIDGE REPLACEMENTS

 

CSBRG-0007-00(050)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $0.00 $0.00 $0.00

Non-Participating $1,263,066.58 $1,145,479.83 $117,586.75

Total Earnings $1,263,066.58 $1,145,479.83 $117,586.75

Stockpiled Materials $783,046.54 $783,046.54 $0.00

Gross Earnings $2,046,113.12 $1,928,526.37 $117,586.75

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $2,046,113.12 $1,928,526.37

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable:
$117,586.75

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 4

Pay Period: 12/07/2016

to 12/23/2016

Rpt-ID: RCPESPRJ

Contract ID: B3CBA1601188-0 

Estimate Summary By Project

Estimate Number: 0004

01/11/2017

Project Number 0007050      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0010 150-1000     TRAFFIC CONTROL - LS  1.000 .306

 150000.000 .070

CSBRG-0007-00(050)

 

.376 $10,500.00 $56,400.00

0015 210-0100     GRADING COMPLETE - LS  1.000 .080

 523700.000 .050

CSBRG-0007-00(050)

 

.130 $26,185.00 $68,081.00

0074 413-0750     TACK COAT GL  1,269.000 .000

 2.000 135.000

 

 

135.000 $270.00 $270.00

Category Amount: $36,955.00 $124,751.00

Category Number: 0020 BRIDGES

0110 540-1101     REMOVAL OF EXISTING BR, STA NO - LS  1.000 .650

 1450000.000 .050

18+00

 

.700 $72,500.00 $1,015,000.00

0120 211-0300     BRIDGE EXCAVATION, STREAM CROSSING CY  428.000 .000

 42.000 49.000

 

 

49.000 $2,058.00 $2,058.00

Category Amount: $74,558.00 $1,017,058.00

Category Number: 0060 EROSION CONTROL

0399 167-1500     WATER QUALITY INSPECTIONS MO  24.000 2.000

 1000.000 1.000

 

 

3.000 $1,000.00 $3,000.00

0404 167-1000     WATER QUALITY MONITORING AND SAMPLING EA  4.000 .000

 400.000 1.000

 

 

1.000 $400.00 $400.00

0414 163-0541     CONSTRUCT AND REMOVE ROCK FILTER DAMS EA  1.000 .000

 1000.000 .750

 

 

.750 $750.00 $750.00



Georgia Date:

User: krender Department of Transportation Page 4 of 4

Pay Period: 12/07/2016

to 12/23/2016

Rpt-ID: RCPESPRJ

Contract ID: B3CBA1601188-0 

Estimate Summary By Project

Estimate Number: 0004

01/11/2017

Project Number 0007050      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 EROSION CONTROL

0464 163-0240     MULCH TN  18.000 .000

 410.000 8.200

 

 

8.200 $3,362.00 $3,362.00

0474 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  3,971.000 .000

 3.000 187.500

 

 

187.500 $562.50 $562.50

Category Amount: $6,074.50 $8,074.50

Category Number: 0010 ROADWAY

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -60.110

 1.000 -.750

(IN# 1)

                                                            

-60.860 $-.75 ($60.86)

Category Amount: $-0.75 $-60.86

Project Total Amount: $117,586.75 $1,263,066.58


