
Georgia Date:

User: lalvarez Department of Transportation Page 1 of 7

Pay Period: 07/01/2018

to 07/31/2018

Rpt-ID: RCPESPRJ

Contract ID: B3CBA1701291-0 

Estimate Summary By Project

Estimate Number: 0009

08/03/2018

Contract Location: Time Allowed:

US 29/SR 316 AT SR 81 / OVER SR 316

 

Contractor:

CMES, INC. Date Let:

6555 MCDONOUGH DRIVE Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

NORCROSS GA 30093     Date Work Began:

Phone: (770)982-1905 Date Time Stopped:

Date Accepted:

WESTPORT INSURANCE CORPORATION - MISSOURI

07/21/2017

07/21/2017

09/06/2017

09/08/2017

10/26/2017

00/00/0000

00/00/0000

1150 Days

10/31/2020Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 1    Area: 02   

Elapsed Calender Days:

Percent Time: 28.43

327 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$26,759,958.68

$26,460,429.95

$21,840,424.80

18.38%

Counties:

Barrow

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0008429      $26,759,958.68 $26,460,429.95 $21,840,424.80 18.38% $692,533.24

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: lalvarez Department of Transportation Page 2 of 7

Pay Period: 07/01/2018

to 07/31/2018

Rpt-ID: RCPESPRJ

Contract ID: B3CBA1701291-0 

Estimate Summary By Project

Estimate Number: 0009

08/03/2018

Project Number: 0008429      SR 316/US 129 AT SR 81 INTERCHANGE - BARROW COUNTY

 

CSNHS-0008-00(429)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $0.00 $0.00 $0.00

Non-Participating $4,919,533.88 $4,227,000.64 $692,533.24

Total Earnings $4,919,533.88 $4,227,000.64 $692,533.24

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $4,919,533.88 $4,227,000.64 $692,533.24

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $4,919,533.88 $4,227,000.64

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $692,533.24

$0.00$0.00



Georgia Date:

User: lalvarez Department of Transportation Page 3 of 7

Pay Period: 07/01/2018

to 07/31/2018

Rpt-ID: RCPESPRJ

Contract ID: B3CBA1701291-0 

Estimate Summary By Project

Estimate Number: 0009

08/03/2018

Project Number 0008429      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .378

 1785000.000 .030

CSNHS-0008-00(429)

 

.408 $53,550.00 $728,280.00

0010 150-5010     TRAFFIC CONTROL, PORTABLE IMPACT ATTENUATOREA  14.000 1.000

 8600.000 2.000

 

 

3.000 $17,200.00 $25,800.00

0025 201-1500     CLEARING & GRUBBING - LS  1.000 .347

 4753028.000 .041

CSNHS-0008-00(429)

 

.388 $194,874.15 $1,844,174.86

0030 205-0001     UNCLASS EXCAV CY  75,000.000 61,153.704

 4.000 8,037.009

 

 

69,190.713 $32,148.04 $276,762.85

0035 206-0002     BORROW EXCAV, INCL MATL CY  477,000.000 2,359.800

 4.000 19,653.597

 

 

22,013.397 $78,614.39 $88,053.59

0050 310-1101     GR AGGR BASE CRS, INCL MATL TN  57,800.000 .000

 20.000 3,815.890

 

 

3,815.890 $76,317.80 $76,317.80

0130 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  8,600.000 .000

 16.000 1,241.000

 

 

1,241.000 $19,856.00 $19,856.00

0160 620-0100     TEMPORARY BARRIER, METHOD NO. 1 LF  11,000.000 254.063

 22.000 407.438

 

 

661.501 $8,963.64 $14,553.02



Georgia Date:

User: lalvarez Department of Transportation Page 4 of 7

Pay Period: 07/01/2018

to 07/31/2018

Rpt-ID: RCPESPRJ

Contract ID: B3CBA1701291-0 

Estimate Summary By Project

Estimate Number: 0009

08/03/2018

Project Number 0008429      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0170 632-0003     CHANGEABLE MESSAGE SIGN, PORTABLE, TYPE 3EA  6.000 .000

 4900.000 2.000

 

 

2.000 $9,800.00 $9,800.00

Category Amount: $491,324.02 $3,083,598.12

Category Number: 0020 DRAINAGE

0225 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  4,328.000 708.300

 53.000 11.000

 

 

719.300 $583.00 $38,122.90

0226 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  1,494.000 774.500

 60.000 32.000

 

 

806.500 $1,920.00 $48,390.00

0237 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  200.000 291.112

 52.000 149.112

 

 

440.224 $7,753.82 $22,891.65

0239 603-7000     PLASTIC FILTER FABRIC SY  600.000 299.668

 5.500 149.112

 

 

448.780 $820.12 $2,468.29

0341 668-1100     CATCH BASIN, GP 1 EA  39.000 8.000

 2500.000 1.000

 

 

9.000 $2,500.00 $22,500.00

0376 668-4300     STORM SEWER MANHOLE, TP 1 EA  7.000 2.500

 1500.000 .500

 

 

3.000 $750.00 $4,500.00

Category Amount: $14,326.94 $138,872.84

Category Number: 0030 EROSION CONTROL-TEMPORARY

0396 163-0232     TEMPORARY GRASSING AC  24.000 7.502

 460.000 3.000

 

 

10.502 $1,380.00 $4,830.92



Georgia Date:

User: lalvarez Department of Transportation Page 5 of 7

Pay Period: 07/01/2018

to 07/31/2018

Rpt-ID: RCPESPRJ

Contract ID: B3CBA1701291-0 

Estimate Summary By Project

Estimate Number: 0009

08/03/2018

Project Number 0008429      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 EROSION CONTROL-TEMPORARY

0401 163-0240     MULCH TN  950.000 185.510

 260.000 81.945

 

 

267.455 $21,305.70 $69,538.30

0406 163-0300     CONSTRUCTION EXIT EA  10.000 5.250

 1100.000 1.500

 

 

6.750 $1,650.00 $7,425.00

0420 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  4,400.000 .000

 21.000 90.000

 

 

90.000 $1,890.00 $1,890.00

0421 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  100.000 6.000

/SAND BAGS 410.000 3.000

 

 

9.000 $1,230.00 $3,690.00

0428 163-0528     CONSTRUCT AND REMOVE FABRIC CHECK DAM -  TYPE C SILT FENCELF  5,600.000 1,734.750

 19.000 169.500

 

 

1,904.250 $3,220.50 $36,180.75

0429 163-0541     CONSTRUCT AND REMOVE ROCK FILTER DAMSEA  16.000 9.000

 430.000 3.000

 

 

12.000 $1,290.00 $5,160.00

0441 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  14,000.000 3,230.000

 0.800 1,846.000

 

 

5,076.000 $1,476.80 $4,060.80

0446 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  3,200.000 178.000

 5.000 118.000

 

 

296.000 $590.00 $1,480.00

0461 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  10.000 7.000

 540.000 4.000

 

 

11.000 $2,160.00 $5,940.00



Georgia Date:

User: lalvarez Department of Transportation Page 6 of 7

Pay Period: 07/01/2018

to 07/31/2018

Rpt-ID: RCPESPRJ

Contract ID: B3CBA1701291-0 

Estimate Summary By Project

Estimate Number: 0009

08/03/2018

Project Number 0008429      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 EROSION CONTROL-TEMPORARY

0466 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  110.000 16.000

 93.000 1.000

 

 

17.000 $93.00 $1,581.00

0476 167-1500     WATER QUALITY INSPECTIONS MO  37.000 9.000

 460.000 1.000

 

 

10.000 $460.00 $4,600.00

0486 171-0030     TEMPORARY SILT FENCE, TYPE C LF  28,000.000 18,510.000

 3.000 1,274.250

 

 

19,784.250 $3,822.75 $59,352.75

Category Amount: $40,568.75 $205,729.52

Category Number: 0040 EROSION CONTROL-PERMANENT

0495 700-6910     PERMANENT GRASSING AC  48.000 .000

 820.000 .141

 

 

.141 $115.62 $115.62

0520 700-8000     FERTILIZER MIXED GRADE TN  45.000 2.225

 600.000 .275

 

 

2.500 $165.00 $1,500.00

0536 716-2000     EROSION CONTROL MATS, SLOPES SY  48,000.000 .000

 0.850 684.600

 

 

684.600 $581.91 $581.91

Category Amount: $862.53 $2,197.53

Category Number: 0100 UTILITIES - WATER

1055 670-1120     WATER MAIN, 12 IN LF  1,180.000 2,733.000

 57.000 17.000

 

 

2,750.000 $969.00 $156,750.00

1060 670-1160     WATER MAIN, 16 IN LF  1,060.000 .000

 96.000 192.000

 

 

192.000 $18,432.00 $18,432.00



Georgia Date:

User: lalvarez Department of Transportation Page 7 of 7

Pay Period: 07/01/2018

to 07/31/2018

Rpt-ID: RCPESPRJ

Contract ID: B3CBA1701291-0 

Estimate Summary By Project

Estimate Number: 0009

08/03/2018

Project Number 0008429      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0100 UTILITIES - WATER

1065 670-1200     WATER MAIN, 20 IN LF  590.000 540.000

 170.000 35.000

 

 

575.000 $5,950.00 $97,750.00

1120 670-2160     GATE VALVE, 16 IN EA  2.000 .000

 7600.000 1.000

 

 

1.000 $7,600.00 $7,600.00

Category Amount: $32,951.00 $280,532.00

Category Number: 0020 DRAINAGE

1300 615-1000     JACK OR BORE PIPE - LF  150.000 .000

 750.000 150.000

STEEL, 60 IN DIA, 0.500 IN THK

 

150.000 $112,500.00 $112,500.00

Category Amount: $112,500.00 $112,500.00

Project Total Amount: $692,533.24 $4,919,533.88


