
Georgia Date:

User: sgiles  Department of Transportation Page 1 of 7

Pay Period: 12/01/2019

to 12/31/2019

Rpt-ID: RCPESPRJ

Contract ID: B3CBA1701462-0 

Estimate Summary By Project

Estimate Number: 0028

01/07/2020

Contract Location: Time Allowed:

 US 78/SR 10 AT SR 124 AND AT HENRY CLOWER BLVD

 

Contractor:

PITTMAN CONSTRUCTION COMPANY Date Let:

P. O. BOX 155 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

CONYERS GA 30012-0155 Date Work Began:

Phone: (770)922-8660 Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

06/16/2017

06/16/2017

08/14/2017

08/16/2017

11/06/2017

12/31/2019

00/00/0000

746 Days

08/31/2019Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 1    Area: 02   

Elapsed Calender Days:

Percent Time: 116.35

868 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$13,738,440.45

$13,518,036.43

$838,123.48

93.90%

Counties:

Gwinnett

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0006439      $13,738,440.45 $13,518,036.43 $838,123.48 93.90% $206,829.61

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: sgiles  Department of Transportation Page 2 of 7

Pay Period: 12/01/2019

to 12/31/2019

Rpt-ID: RCPESPRJ

Contract ID: B3CBA1701462-0 

Estimate Summary By Project

Estimate Number: 0028

01/07/2020

Project Number: 0006439      US 78/SR 10 - CONTINUOUS FLOW INTERSECTION CONSTRUCTION

 

CSSTP-0006-00(439)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $0.00 $0.00 $0.00

Non-Participating $12,900,316.97 $12,693,487.36 $206,829.61

Total Earnings $12,900,316.97 $12,693,487.36 $206,829.61

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $12,900,316.97 $12,693,487.36 $206,829.61

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $145,302.00 $108,381.00 $36,921.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent ($145,302.00)

Total: $12,900,316.97 $12,693,487.36

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $206,829.61

($36,921.00)($108,381.00)



Georgia Date:

User: sgiles  Department of Transportation Page 3 of 7

Pay Period: 12/01/2019

to 12/31/2019

Rpt-ID: RCPESPRJ

Contract ID: B3CBA1701462-0 

Estimate Summary By Project

Estimate Number: 0028

01/07/2020

Project Number 0006439      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0055 441-0018     DRIVEWAY CONCRETE, 8 IN TK SY  550.000 394.835

 53.600 155.000

 

 

549.835 $8,308.00 $29,471.16

0060 441-0740     CONCRETE MEDIAN, 4 IN SY  1,011.000 488.383

 29.350 62.007

 

 

550.390 $1,819.91 $16,153.95

0065 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  11,100.000 9,907.110

 16.500 1,036.350

 

 

10,943.460 $17,099.78 $180,567.09

0075 441-0104     CONC SIDEWALK, 4 IN SY  4,500.000 3,904.595

 33.000 495.261

 

 

4,399.856 $16,343.61 $145,195.25

0079 441-0108     CONC SIDEWALK, 8 IN SY  900.000 487.124

 53.600 123.977

 

 

611.101 $6,645.17 $32,755.01

0080 441-4030     CONC VALLEY GUTTER, 8 IN SY  1,600.000 24.019

 54.600 334.335

 

 

358.354 $18,254.69 $19,566.13

0090 441-5002     CONCRETE HEADER CURB, 6 IN, TP 2 LF  1,000.000 365.656

 18.550 60.250

 

 

425.906 $1,117.64 $7,900.56

0130 634-1200     RIGHT OF WAY MARKERS EA  96.000 34.000

 125.000 62.000

 

 

96.000 $7,750.00 $12,000.00

0140 643-1171     CH LK FENCE, ZC COAT, 8 FT, 9 GA LF  1,827.000 437.250

 19.500 1,279.490

 

 

1,716.740 $24,950.06 $33,476.43



Georgia Date:

User: sgiles  Department of Transportation Page 4 of 7

Pay Period: 12/01/2019

to 12/31/2019

Rpt-ID: RCPESPRJ

Contract ID: B3CBA1701462-0 

Estimate Summary By Project

Estimate Number: 0028

01/07/2020

Project Number 0006439      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0145 643-8010     GATE, CHAIN LINK ZC COAT - EA  1.000 .000

 1350.000 1.000

STA 502+06

 

1.000 $1,350.00 $1,350.00

0200 668-1100     CATCH BASIN, GP 1 EA  31.000 33.100

 2422.500 .900

 

 

34.000 $2,180.25 $82,365.00

0205 668-2100     DROP INLET, GP 1 EA  31.000 26.950

 1567.700 6.050

 

 

33.000 $9,484.59 $51,734.10

0210 668-1110     CATCH BASIN, GP 1, ADDL DEPTH LF  14.550 10.460

 227.650 4.750

 

 

15.210 $1,081.34 $3,462.56

0215 668-2110     DROP INLET, GP 1, ADDL DEPTH LF  10.170 7.570

 184.400 1.790

 

 

9.360 $330.08 $1,725.98

0225 668-4300     STORM SEWER MANHOLE, TP 1 EA  11.000 16.800

 1580.000 2.200

 

 

19.000 $3,476.00 $30,020.00

0245 636-1033     HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 9SF  969.000 540.802

 18.900 148.694

 

 

689.496 $2,810.32 $13,031.47

0250 636-1041     HIGHWAY SIGNS, TP 2 MATL, REFL SHEETING, TP 9SF  142.000 26.000

 22.500 61.870

 

 

87.870 $1,392.08 $1,977.08

0255 636-1036     HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 11SF  530.000 269.800

 19.750 221.990

 

 

491.790 $4,384.30 $9,712.85



Georgia Date:

User: sgiles  Department of Transportation Page 5 of 7

Pay Period: 12/01/2019

to 12/31/2019

Rpt-ID: RCPESPRJ

Contract ID: B3CBA1701462-0 

Estimate Summary By Project

Estimate Number: 0028

01/07/2020

Project Number 0006439      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0265 636-2070     GALV STEEL POSTS, TP 7 LF  2,591.000 1,118.000

 7.950 996.000

 

 

2,114.000 $7,918.20 $16,806.30

0270 636-2080     GALV STEEL POSTS, TP 8 LF  210.000 .000

 12.800 90.000

 

 

90.000 $1,152.00 $1,152.00

0275 636-3010     GROUND-MOUNTED BREAKAWAY SIGN SUPPORTEA  14.000 .000

 410.400 6.000

 

 

6.000 $2,462.40 $2,462.40

0280 636-5011     DELINEATOR, TP 1A EA  4.000 .000

 36.150 4.000

 

 

4.000 $144.60 $144.60

0360 700-9300     SOD SY  55,077.000 14,857.052

 9.250 5,107.042

 

 

19,964.094 $47,240.14 $184,667.87

0365 700-7000     AGRICULTURAL LIME TN  35.000 .280

 200.000 .500

 

 

.780 $100.00 $156.00

0370 700-8000     FERTILIZER MIXED GRADE TN  8.000 .650

 525.000 .750

 

 

1.400 $393.75 $735.00

0380 163-0240     MULCH TN  360.000 96.411

 400.000 4.908

 

 

101.319 $1,963.20 $40,527.60

0385 163-0232     TEMPORARY GRASSING AC  11.000 3.887

 560.000 1.249

 

 

5.136 $699.44 $2,876.16



Georgia Date:

User: sgiles  Department of Transportation Page 6 of 7

Pay Period: 12/01/2019

to 12/31/2019

Rpt-ID: RCPESPRJ

Contract ID: B3CBA1701462-0 

Estimate Summary By Project

Estimate Number: 0028

01/07/2020

Project Number 0006439      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0390 163-0300     CONSTRUCTION EXIT EA  9.000 3.000

 1000.000 1.000

 

 

4.000 $1,000.00 $4,000.00

0395 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  8.000 1.500

/SAND BAGS 450.000 .500

 

 

2.000 $225.00 $900.00

0405 163-0542     CONSTRUCT AND REMOVE STONE FILTER RINGEA  3.000 2.250

 595.000 .750

 

 

3.000 $446.25 $1,785.00

0410 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  81.000 36.000

 305.000 12.000

 

 

48.000 $3,660.00 $14,640.00

0445 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  81.000 45.000

 39.050 4.000

 

 

49.000 $156.20 $1,913.45

0460 167-1500     WATER QUALITY INSPECTIONS MO  24.000 25.000

 980.000 1.000

 

 

26.000 $980.00 $25,480.00

0465 171-0010     TEMPORARY SILT FENCE, TYPE A LF  5,000.000 4,228.375

 1.450 1,057.094

 

 

5,285.469 $1,532.79 $7,663.93

0470 171-0030     TEMPORARY SILT FENCE, TYPE C LF  1,500.000 3,434.900

 2.800 858.725

 

 

4,293.625 $2,404.43 $12,022.15

0475 716-2000     EROSION CONTROL MATS, SLOPES SY  8,200.000 2,228.351

 1.000 230.000

 

 

2,458.351 $230.00 $2,458.35



Georgia Date:

User: sgiles  Department of Transportation Page 7 of 7

Pay Period: 12/01/2019

to 12/31/2019

Rpt-ID: RCPESPRJ

Contract ID: B3CBA1701462-0 

Estimate Summary By Project

Estimate Number: 0028

01/07/2020

Project Number 0006439      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0509 668-4311     STORM SEWER MANHOLE, TP 1, ADDL DEPTH, CL 1LF  9.720 5.080

 213.200 5.840

 

 

10.920 $1,245.09 $2,328.14

1010 670-2002     VALVE MARKER EA  12.000 .000

 154.500 2.000

 

 

2.000 $309.00 $309.00

1060 643-8010     GATE, CHAIN LINK ZC COAT - EA  1.000 .000

 1350.000 1.000

STA 27+52

 

1.000 $1,350.00 $1,350.00

1130 163-0529     CONSTRUCT AND REMOVE TEMPORARY SEDIMENT BARRIER  OR BALED STLF  300.000 160.500

RAW CHECK DAM 5.200 40.125

 

 

200.625 $208.65 $1,043.25

1135 163-0541     CONSTRUCT AND REMOVE ROCK FILTER DAMSEA  5.000 2.500

 685.000 .500

 

 

3.000 $342.50 $2,055.00

1170 611-3001     RECONSTR CATCH BASIN, GROUP 1, ADDL DEPTHLF  2.660 .000

 227.650 1.000

 

 

1.000 $227.65 $227.65

1200 611-8000     ADJUST CATCH BASIN TO GRADE EA  11.000 4.000

 1660.500 1.000

 

 

5.000 $1,660.50 $8,302.50

Category Amount: $206,829.61 $1,008,470.97

Project Total Amount: $206,829.61 $12,900,316.97


