
Georgia Date:

User: rilee   Department of Transportation Page 1 of 5

Pay Period: 07/01/2018

to 08/01/2018

Rpt-ID: RCPESPRJ

Contract ID: B3CBA1701561-0 

Estimate Summary By Project

Estimate Number: 0007

08/10/2018

Contract Location: Time Allowed:

SR 41 SOUTH OF 2ND AVE AND EXTENDING NORTH OF FOWLER ST.

 

Contractor:

ROBINSON PAVING COMPANY Date Let:

P. O. BOX 12266 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

COLUMBUS GA 31917-2266 Date Work Began:

Phone: (706)507-7968 Date Time Stopped:

Date Accepted:

WESTFIELD INSURANCE COMPANY OF OHIO

07/21/2017

07/21/2017

09/06/2017

09/07/2017

02/20/2018

00/00/0000

00/00/0000

297 Days

06/30/2018Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 05   

Elapsed Calender Days:

Percent Time: 110.77

329 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$3,658,316.35

$3,658,316.35

$231,493.25

94.01%

Counties:

Meriwether

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M005138      $3,658,316.35 $3,658,316.35 $231,493.25 93.67% $1,094,896.28

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: rilee   Department of Transportation Page 2 of 5

Pay Period: 07/01/2018

to 08/01/2018

Rpt-ID: RCPESPRJ

Contract ID: B3CBA1701561-0 

Estimate Summary By Project

Estimate Number: 0007

08/10/2018

Project Number: M005138      SR 41 - MILL, INLAY, PLMX RESF, SS SURF TRT PAV & SHLDR REHA

B

M005138                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $0.00 $0.00 $0.00

Non-Participating $3,439,335.10 $2,331,926.82 $1,107,408.28

Total Earnings $3,439,335.10 $2,331,926.82 $1,107,408.28

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $3,439,335.10 $2,331,926.82 $1,107,408.28

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent ($12,512.00)

Total: $3,426,823.10 $2,331,926.82

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $1,094,896.28

($12,512.00)$0.00



Georgia Date:

User: rilee   Department of Transportation Page 3 of 5

Pay Period: 07/01/2018

to 08/01/2018

Rpt-ID: RCPESPRJ

Contract ID: B3CBA1701561-0 

Estimate Summary By Project

Estimate Number: 0007

08/10/2018

Project Number M005138      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .684

 189000.000 .203

M005138

 

.887 $38,367.00 $167,643.00

0009 210-0200     GRADING PER MILE LM  11.000 .000

 5350.000 11.000

 

 

11.000 $58,850.00 $58,850.00

0010 231-1250     MISCELLANEOUS CONSTRUCTION, UNPAVED ROADS, STREETS AND  DRIVEA  65.000 .000

EWAYS 124.000 65.000

 

 

65.000 $8,060.00 $8,060.00

0020 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  9,627.000 4,682.980

 62.450 4,702.790

 

 

9,385.770 $293,689.24 $586,141.34

0025 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  21,000.000 11,853.970

MATL & H LIME 59.900 7,517.910

 

 

19,371.880 $450,322.81 $1,160,375.61

0030 413-0750     TACK COAT GL  25,000.000 13,399.000

 2.300 1,063.000

 

 

14,462.000 $2,444.90 $33,262.60

0035 424-5107     SINGLE SURFACE TRTMT, STN SIZE 7 , GP 2 ONLYSY  238,973.000 140,665.000

 1.100 94,473.848

 

 

235,138.848 $103,921.23 $258,652.73

0075 653-1704     THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, WHITELF  1,280.000 .000

 7.500 884.000

 

 

884.000 $6,630.00 $6,630.00

0080 653-1804     THERMOPLASTIC SOLID TRAF STRIPE, 8 IN, WHITELF  6,720.000 .000

 2.250 6,090.000

 

 

6,090.000 $13,702.50 $13,702.50



Georgia Date:

User: rilee   Department of Transportation Page 4 of 5

Pay Period: 07/01/2018

to 08/01/2018

Rpt-ID: RCPESPRJ

Contract ID: B3CBA1701561-0 

Estimate Summary By Project

Estimate Number: 0007

08/10/2018

Project Number M005138      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0085 653-2501     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, WHITELM  29.000 .000

 2000.000 20.504

 

 

20.504 $41,008.00 $41,008.00

0090 653-2502     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YELLOWLM  23.000 .000

 2000.000 21.352

 

 

21.352 $42,704.00 $42,704.00

0095 653-4501     THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, WHITEGLM 4.000 .000

 1500.000 3.489

 

 

3.489 $5,233.50 $5,233.50

0100 653-4502     THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, YELLOWGLM 3.000 .000

 1500.000 1.900

 

 

1.900 $2,850.00 $2,850.00

0105 653-6004     THERMOPLASTIC TRAF STRIPING, WHITE SY  290.000 .000

 6.000 109.000

 

 

109.000 $654.00 $654.00

0115 654-1001     RAISED PVMT MARKERS TP 1 EA  1,575.000 .000

 3.500 2,815.000

 

 

2,815.000 $9,852.50 $9,852.50

0120 654-1002     RAISED PVMT MARKERS TP 2 EA  190.000 .000

 3.500 73.000

 

 

73.000 $255.50 $255.50

0125 654-1003     RAISED PVMT MARKERS TP 3 EA  210.000 .000

 3.500 511.000

 

 

511.000 $1,788.50 $1,788.50

0130 657-1085     PREFORMED PLASTIC SOLID PVMT MKG, 8 IN, CONTRAST (BLACK-WHITLF  900.000 .000

E), TP PB 7.500 766.000

 

 

766.000 $5,745.00 $5,745.00



Georgia Date:

User: rilee   Department of Transportation Page 5 of 5

Pay Period: 07/01/2018

to 08/01/2018

Rpt-ID: RCPESPRJ

Contract ID: B3CBA1701561-0 

Estimate Summary By Project

Estimate Number: 0007

08/10/2018

Project Number M005138      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0135 657-6085     PREFORMED PLASTIC SOLID PVMT MKG, 8 IN, CONTRAST (BLACK-YELLLF  900.000 .000

OW), TP PB 7.500 680.000

 

 

680.000 $5,100.00 $5,100.00

0145 700-6910     PERMANENT GRASSING AC  12.000 .000

 200.000 .000

 

 

.000 $.00 $0.00

0155 700-8000     FERTILIZER MIXED GRADE TN  9.000 .000

 500.000 4.000

 

 

4.000 $2,000.00 $2,000.00

0170 713-3012     WOOD FIBER BLANKET, TP II, SHOULDERS SY  72,000.000 .000

 0.300 47,432.000

 

 

47,432.000 $14,229.60 $14,229.60

Category Amount: $1,107,408.28 $2,424,738.38

Project Total Amount: $1,107,408.28 $3,439,335.10


