
Georgia Date:

User: dafreema Department of Transportation Page 1 of 7

Pay Period: 05/01/2021

to 05/31/2021

Rpt-ID: RCPESPRJ

Contract ID: B3CBA1901669-0 

Estimate Summary By Project

Estimate Number: 0020

06/02/2021

Contract Location: Time Allowed:

US 129/SR 75 (WEST CLEVLAND BYPASS) BEGINNING WEST OF SR 11 

AND EXTENDING TO SR 75 CONNECTOR, PHASE III.

Contractor:

CMES, INC. Date Let:

3900 Steve Reynolds Blvd Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

NORCROSS GA 30093     Date Work Began:

Phone: (770)982-1905 Date Time Stopped:

Date Accepted:

WESTPORT INSURANCE CORPORATION - MISSOURI

06/21/2019

06/21/2019

08/07/2019

09/09/2019

10/16/2019

00/00/0000

00/00/0000

734 Days

09/22/2021Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 1    Area: 04   

Elapsed Calender Days:

Percent Time: 85.97

631 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$11,713,515.09

$11,159,231.00

$4,234,361.65

63.85%

Counties:

White

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0010195      $11,713,515.09 $11,159,231.00 $4,234,361.65 63.85% $292,164.13

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: dafreema Department of Transportation Page 2 of 7

Pay Period: 05/01/2021

to 05/31/2021

Rpt-ID: RCPESPRJ

Contract ID: B3CBA1901669-0 

Estimate Summary By Project

Estimate Number: 0020

06/02/2021

Project Number: 0010195      US 129/SR 75 - WIDENING & RECONSTR

 

0010195                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $0.00 $0.00 $0.00

Non-Participating $7,479,153.44 $7,186,989.31 $292,164.13

Total Earnings $7,479,153.44 $7,186,989.31 $292,164.13

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $7,479,153.44 $7,186,989.31 $292,164.13

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $7,479,153.44 $7,186,989.31

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $292,164.13

$0.00$0.00



Georgia Date:

User: dafreema Department of Transportation Page 3 of 7

Pay Period: 05/01/2021

to 05/31/2021

Rpt-ID: RCPESPRJ

Contract ID: B3CBA1901669-0 

Estimate Summary By Project

Estimate Number: 0020

06/02/2021

Project Number 0010195      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0025 310-1101     GR AGGR BASE CRS, INCL MATL TN  44,848.000 21,047.270

 28.000 7,930.730

 

 

28,978.000 $222,060.44 $811,384.00

Category Amount: $222,060.44 $811,384.00

Category Number: 0020 DRAINAGE

0125 207-0203     FOUND BKFILL MATL, TP II CY  75.000 251.335

 52.000 12.963

 

 

264.298 $674.08 $13,743.50

0128 207-2003     IMPERFECT TRENCH BKFILL MATL, TP III CY  165.000 58.981

 56.000 69.333

 

 

128.314 $3,882.65 $7,185.58

0129 500-3002     CLASS AA CONCRETE CY  149.000 138.746

 925.000 9.290

 

 

148.036 $8,593.25 $136,933.30

Category Amount: $13,149.98 $157,862.38

Category Number: 0040 TEMPORARY EROSION CONTROL

0220 163-0240     MULCH TN  1,500.000 297.436

 140.000 2.190

 

 

299.626 $306.60 $41,947.64

0235 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  10,150.000 5,953.000

 1.700 96.000

 

 

6,049.000 $163.20 $10,283.30

0255 167-1500     WATER QUALITY INSPECTIONS MO  36.000 19.000

 200.000 1.000

 

 

20.000 $200.00 $4,000.00



Georgia Date:

User: dafreema Department of Transportation Page 4 of 7

Pay Period: 05/01/2021

to 05/31/2021

Rpt-ID: RCPESPRJ

Contract ID: B3CBA1901669-0 

Estimate Summary By Project

Estimate Number: 0020

06/02/2021

Project Number 0010195      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 TEMPORARY EROSION CONTROL

0260 171-0030     TEMPORARY SILT FENCE, TYPE C LF  20,300.000 14,298.188

 3.000 240.000

 

 

14,538.188 $720.00 $43,614.56

Category Amount: $1,389.80 $99,845.50

Category Number: 0020 DRAINAGE

0270 603-7000     PLASTIC FILTER FABRIC SY  849.000 1,183.747

 4.500 51.250

 

 

1,234.997 $230.63 $5,557.49

Category Amount: $230.63 $5,557.49

Category Number: 0050 PERMANENT EROSION CONTROL

0275 700-6910     PERMANENT GRASSING AC  19.000 9.083

 1700.000 1.662

 

 

10.745 $2,825.40 $18,266.50

0285 700-8000     FERTILIZER MIXED GRADE TN  12.000 6.425

 990.000 .400

 

 

6.825 $396.00 $6,756.75

0300 716-2000     EROSION CONTROL MATS, SLOPES SY  39,220.000 20,528.550

 1.100 791.670

 

 

21,320.220 $870.84 $23,452.24

Category Amount: $4,092.24 $48,475.49

Category Number: 0040 TEMPORARY EROSION CONTROL

0375 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  7,015.000 11,407.000

 8.500 276.000

 

 

11,683.000 $2,346.00 $99,305.50

0390 165-0110     MAINTENANCE OF ROCK FILTER DAM EA  22.000 17.000

 150.000 1.000

 

 

18.000 $150.00 $2,700.00



Georgia Date:

User: dafreema Department of Transportation Page 5 of 7

Pay Period: 05/01/2021

to 05/31/2021

Rpt-ID: RCPESPRJ

Contract ID: B3CBA1901669-0 

Estimate Summary By Project

Estimate Number: 0020

06/02/2021

Project Number 0010195      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 TEMPORARY EROSION CONTROL

0400 165-0112     MAINTENANCE OF STONE FILTER BERM LF  600.000 589.000

 5.000 20.000

 

 

609.000 $100.00 $3,045.00

Category Amount: $2,596.00 $105,050.50

Category Number: 0020 DRAINAGE

0435 511-1000     BAR REINF STEEL LB  22,521.000 21,668.400

 1.000 787.770

 

 

22,456.170 $787.77 $22,456.17

Category Amount: $787.77 $22,456.17

Category Number: 0050 PERMANENT EROSION CONTROL

0545 711-0100     TURF REINFORCING MATTING, TP 1 SY  5,900.000 3,663.991

 4.500 471.110

 

 

4,135.101 $2,120.00 $18,607.95

Category Amount: $2,120.00 $18,607.95

Category Number: 0020 DRAINAGE

0585 603-2181     STN DUMPED RIP RAP, TP 3, 18 IN SY  404.000 364.047

 75.000 51.250

 

 

415.297 $3,843.75 $31,147.28

Category Amount: $3,843.75 $31,147.28

Category Number: 0010 ROADWAY

0629 500-3201     CLASS B CONCRETE, RETAINING WALL CY  12.000 .000

 830.000 10.368

 

 

10.368 $8,605.44 $8,605.44

Category Amount: $8,605.44 $8,605.44

Category Number: 0020 DRAINAGE

0666 668-6000     SPRING BOX EA  3.000 .750

 2700.000 .250

 

 

1.000 $675.00 $2,700.00

Category Amount: $675.00 $2,700.00



Georgia Date:

User: dafreema Department of Transportation Page 6 of 7

Pay Period: 05/01/2021

to 05/31/2021

Rpt-ID: RCPESPRJ

Contract ID: B3CBA1901669-0 

Estimate Summary By Project

Estimate Number: 0020

06/02/2021

Project Number 0010195      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 TEMPORARY EROSION CONTROL

0695 163-0529     CONSTRUCT AND REMOVE TEMPORARY SEDIMENT BARRIER  OR BALED STLF  500.000 902.250

RAW CHECK DAM 34.000 249.750

 

 

1,152.000 $8,491.50 $39,168.00

0700 713-0300     COCONUT FIBER BLANKET, WATERWAYS SY  965.000 .000

 1.500 80.220

 

 

80.220 $120.33 $120.33

0710 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  1,735.000 2,107.500

 21.000 261.750

 

 

2,369.250 $5,496.75 $49,754.25

0720 163-0542     CONSTRUCT AND REMOVE STONE FILTER RINGEA  80.000 27.000

 750.000 .750

 

 

27.750 $562.50 $20,812.50

0725 165-0111     MAINTENANCE OF STONE FILTER RING EA  80.000 218.000

 300.000 12.000

 

 

230.000 $3,600.00 $69,000.00

Category Amount: $18,271.08 $178,855.08

Category Number: 0010 ROADWAY

0890 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  23.000 2.000

 130.000 2.000

 

 

4.000 $260.00 $520.00

0895 163-0528     CONSTRUCT AND REMOVE FABRIC CHECK DAM -  TYPE C SILT FENCELF  3,815.000 2,425.500

 13.000 189.000

 

 

2,614.500 $2,457.00 $33,988.50

0900 205-0001     UNCLASS EXCAV CY  135,516.000 116,225.278

 7.500 1,550.000

 

 

117,775.278 $11,625.00 $883,314.59

Category Amount: $14,342.00 $917,823.09

Project Total Amount: $292,164.13 $7,479,153.44
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to 05/31/2021
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Contract ID: B3CBA1901669-0 

Estimate Summary By Project

Estimate Number: 0020

06/02/2021


