
Georgia Date:

User: c0004759 Department of Transportation Page 1 of 8

Pay Period: 08/31/2022

to 09/30/2022

Rpt-ID: RCPESPRJ

Contract ID: B3CBA2101939-0 

Estimate Summary By Project

Estimate Number: 0009

10/03/2022

Contract Location: Time Allowed:

SR 133 BEGINNING NORTH OF SR 112 AND EXTENDING NORTH OF 

S COUNTY LINE RD (CR 417).

Contractor:

OXFORD CONSTRUCTION COMPANY Date Let:

3200 PALMYRA RD. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

ALBANY GA 31707-1221 Date Work Began:

Phone: (229)883-3232 Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

07/16/2021

07/30/2021

08/26/2021

01/14/2022

01/15/2022

00/00/0000

00/00/0000

822 Days

04/14/2024Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 4    Area: 04   

Elapsed Calender Days:

Percent Time: 31.63

260 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$27,615,449.94

$26,236,449.57

$23,163,239.52

16.12%

Counties:

Dougherty Worth

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0000475      $27,615,449.94 $26,236,449.57 $23,163,239.52 16.12% $444,765.95

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: c0004759 Department of Transportation Page 2 of 8

Pay Period: 08/31/2022

to 09/30/2022

Rpt-ID: RCPESPRJ

Contract ID: B3CBA2101939-0 

Estimate Summary By Project

Estimate Number: 0009

10/03/2022

Project Number: 0000475      SR 133 - WIDENING & RECONST

 

0000475                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $0.00 $0.00 $0.00

Non-Participating $4,452,210.42 $4,007,444.47 $444,765.95

Total Earnings $4,452,210.42 $4,007,444.47 $444,765.95

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $4,452,210.42 $4,007,444.47 $444,765.95

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $4,452,210.42 $4,007,444.47

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $444,765.95

$0.00$0.00



Georgia Date:

User: c0004759 Department of Transportation Page 3 of 8

Pay Period: 08/31/2022

to 09/30/2022

Rpt-ID: RCPESPRJ

Contract ID: B3CBA2101939-0 

Estimate Summary By Project

Estimate Number: 0009

10/03/2022

Project Number 0000475      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0100 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .374

 368650.000 .021

0000475

 

.395 $7,741.65 $145,616.75

Category Amount: $7,741.65 $145,616.75

Category Number: 0300 ROADWAY

0025 163-0232     TEMPORARY GRASSING AC  48.000 47.130

 300.000 1.597

 

 

48.727 $479.10 $14,618.10

0030 163-0240     MULCH TN  3,480.000 98.525

 75.000 4.700

 

 

103.225 $352.50 $7,741.88

Category Amount: $831.60 $22,359.98

Category Number: 0200 ROADWAY

0055 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  850.000 75.000

 19.500 90.000

 

 

165.000 $1,755.00 $3,217.50

Category Amount: $1,755.00 $3,217.50

Category Number: 0300 ROADWAY

0060 163-0528     CONSTRUCT AND REMOVE FABRIC CHECK DAM -  TYPE C SILT FENCELF  10,700.000 1,011.750

 6.750 632.250

 

 

1,644.000 $4,267.69 $11,097.00

0070 163-0541     CONSTRUCT AND REMOVE ROCK FILTER DAMSEA  8.000 1.500

 1035.000 .000

 

 

1.500 $.00 $1,552.50

0075 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  82.000 3.750

 160.000 5.250

 

 

9.000 $840.00 $1,440.00



Georgia Date:

User: c0004759 Department of Transportation Page 4 of 8

Pay Period: 08/31/2022

to 09/30/2022

Rpt-ID: RCPESPRJ

Contract ID: B3CBA2101939-0 

Estimate Summary By Project

Estimate Number: 0009

10/03/2022

Project Number 0000475      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0300 ROADWAY

0085 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  10,700.000 20.000

 2.250 126.000

 

 

146.000 $283.50 $328.50

0130 167-1500     WATER QUALITY INSPECTIONS MO  36.000 7.000

 1025.000 1.000

 

 

8.000 $1,025.00 $8,200.00

0140 171-0030     TEMPORARY SILT FENCE, TYPE C LF  58,900.000 26,967.750

 3.300 615.000

 

 

27,582.750 $2,029.50 $91,023.08

Category Amount: $8,445.69 $113,641.08

Category Number: 0100 ROADWAY

0145 201-1500     CLEARING & GRUBBING - LS  1.000 .370

 2711565.000 .035

0000475

 

.405 $94,904.78 $1,098,183.83

0150 205-0001     UNCLASS EXCAV CY  122,200.000 55,597.970

 4.800 750.000

 

 

56,347.970 $3,600.00 $270,470.26

0155 206-0002     BORROW EXCAV, INCL MATL CY  152,300.000 87,336.000

 6.800 33,800.000

 

 

121,136.000 $229,840.00 $823,724.80

Category Amount: $328,344.78 $2,192,378.89

Category Number: 0110 ROADWAY

0195 318-3000     AGGR SURF CRS TN  5,500.000 469.410

 28.250 34.420

 

 

503.830 $972.37 $14,233.20

Category Amount: $972.37 $14,233.20



Georgia Date:

User: c0004759 Department of Transportation Page 5 of 8

Pay Period: 08/31/2022

to 09/30/2022

Rpt-ID: RCPESPRJ

Contract ID: B3CBA2101939-0 

Estimate Summary By Project

Estimate Number: 0009

10/03/2022

Project Number 0000475      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0200 ROADWAY

0290 500-3002     CLASS AA CONCRETE CY  1,271.780 858.930

 1410.000 .000

 

 

858.930 $.00 $1,211,091.30

Category Amount: $0.00 $1,211,091.30

Category Number: 0100 ROADWAY

0305 500-3800     CLASS A CONCRETE, INCL REINF STEEL CY  34.030 .000

 1235.000 1.930

 

 

1.930 $2,383.55 $2,383.55

Category Amount: $2,383.55 $2,383.55

Category Number: 0200 ROADWAY

0350 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  9,152.000 2,959.350

 34.650 589.400

 

 

3,548.750 $20,422.71 $122,964.19

0355 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  1,337.000 321.800

 46.650 105.300

 

 

427.100 $4,912.25 $19,924.22

0375 550-2180     SIDE DRAIN PIPE, 18 IN, H  1-10 LF  2,197.000 741.800

 35.400 90.000

 

 

831.800 $3,186.00 $29,445.72

0380 550-2240     SIDE DRAIN PIPE, 24 IN, H  1-10 LF  808.000 360.800

 43.700 52.000

 

 

412.800 $2,272.40 $18,039.36

0385 550-3418     SAFETY END SECTION 18 IN, SIDE DRAIN, 4:1 SLOPEEA  9.000 3.000

 720.000 3.000

 

 

6.000 $2,160.00 $4,320.00

0390 550-3424     SAFETY END SECTION 24 IN, SIDE DRAIN, 4:1 SLOPEEA  5.000 2.000

 870.000 1.000

 

 

3.000 $870.00 $2,610.00



Georgia Date:

User: c0004759 Department of Transportation Page 6 of 8

Pay Period: 08/31/2022

to 09/30/2022

Rpt-ID: RCPESPRJ

Contract ID: B3CBA2101939-0 

Estimate Summary By Project

Estimate Number: 0009

10/03/2022

Project Number 0000475      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0200 ROADWAY

0395 550-3518     SAFETY END SECTION 18 IN, STORM DRAIN, 6:1 SLOPEEA  4.000 .000

 720.000 2.000

 

 

2.000 $1,440.00 $1,440.00

0405 550-3624     SAFETY END SECTION 24 IN, SIDE DRAIN, 6:1 SLOPEEA  5.000 2.000

 890.000 1.000

 

 

3.000 $890.00 $2,670.00

0410 550-4118     FLARED END SECTION 18 IN, SIDE DRAIN EA  70.000 16.000

 365.000 2.000

 

 

18.000 $730.00 $6,570.00

0420 550-4218     FLARED END SECTION 18 IN, STORM DRAIN EA  40.000 7.000

 900.000 9.000

 

 

16.000 $8,100.00 $14,400.00

0425 550-4224     FLARED END SECTION 24 IN, STORM DRAIN EA  10.000 2.000

 990.000 1.000

 

 

3.000 $990.00 $2,970.00

0455 603-2181     STN DUMPED RIP RAP, TP 3, 18 IN SY  682.000 234.110

 60.000 40.000

 

 

274.110 $2,400.00 $16,446.60

0475 603-7000     PLASTIC FILTER FABRIC SY  1,639.000 737.439

 5.000 40.000

 

 

777.439 $200.00 $3,887.20

Category Amount: $48,573.36 $245,687.29

Category Number: 0100 ROADWAY

0575 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  11,900.000 7,575.000

 2.650 1,007.000

 

 

8,582.000 $2,668.55 $22,742.30

Category Amount: $2,668.55 $22,742.30



Georgia Date:

User: c0004759 Department of Transportation Page 7 of 8

Pay Period: 08/31/2022

to 09/30/2022

Rpt-ID: RCPESPRJ

Contract ID: B3CBA2101939-0 

Estimate Summary By Project

Estimate Number: 0009

10/03/2022

Project Number 0000475      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0200 ROADWAY

0660 668-2100     DROP INLET, GP 1 EA  36.000 11.000

 2775.000 2.250

 

 

13.250 $6,243.75 $36,768.75

Category Amount: $6,243.75 $36,768.75

Category Number: 0400 ROADWAY

0675 700-6910     PERMANENT GRASSING AC  96.000 3.610

 1100.000 5.989

 

 

9.599 $6,587.90 $10,558.90

0685 700-8000     FERTILIZER MIXED GRADE TN  74.000 4.000

 870.000 1.000

 

 

5.000 $870.00 $4,350.00

0700 716-2000     EROSION CONTROL MATS, SLOPES SY  12,600.000 4,425.560

 0.950 3,446.000

 

 

7,871.560 $3,273.70 $7,477.98

Category Amount: $10,731.60 $22,386.88

Category Number: 0100 ROADWAY

0765 668-1100     CATCH BASIN, GP 1 EA  45.000 .000

 3000.000 4.250

 

 

4.250 $12,750.00 $12,750.00

9013 550-1183     STORM DRAIN PIPE, 18 IN, H 20-25 LF  .000 161.200

 91.890 145.000

18'' Storm Drain Pipe

                                                            

306.200 $13,324.05 $28,136.72

Category Amount: $26,074.05 $40,886.72



Georgia Date:

User: c0004759 Department of Transportation Page 8 of 8

Pay Period: 08/31/2022

to 09/30/2022

Rpt-ID: RCPESPRJ

Contract ID: B3CBA2101939-0 

Estimate Summary By Project

Estimate Number: 0009

10/03/2022

Project Number 0000475      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0801 BRIDGE NO 1 - OVER DRY CREEK

9104 002-0205     CREDIT ITEM - LS  .000 .000

 134370.600 .000

VE Credit

                                                            

.000 $.00 $0.00

Category Amount: $0.00 $0.00

Project Total Amount: $444,765.95 $4,452,210.42


