
Georgia Date:

User: 01082928 Department of Transportation Page 1 of 5

Pay Period: 10/01/2023

to 10/31/2023

Rpt-ID: RCPESPRJ

Contract ID: B3CBA2201364-0 

Estimate Summary By Project

Estimate Number: 0015

11/08/2023

Contract Location: Time Allowed:

US 221/US 319/SR 78/SR 171 OVER WILLIAMSON SWAMP CREEK.

 

Contractor:

CLEARWATER CONSTRUCTION, INC. Date Let:

1040 PERRY HIGHWAY Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MERCER PA 16137     Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

QBE Insurance Corporation

03/18/2022

04/01/2022

07/02/2022

07/07/2022

09/06/2022

00/00/0000

00/00/0000

482 Days

10/31/2023Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 2    Area: 03   

Elapsed Calender Days:

Percent Time: 100.00

482 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$6,968,173.20

$6,894,908.45

$2,072,382.67

70.26%

Counties:

Jefferson

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0015554      $6,968,173.20 $6,894,908.45 $2,072,382.67 70.26% $391,978.63

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: 01082928 Department of Transportation Page 2 of 5

Pay Period: 10/01/2023

to 10/31/2023

Rpt-ID: RCPESPRJ

Contract ID: B3CBA2201364-0 

Estimate Summary By Project

Estimate Number: 0015

11/08/2023

Project Number: 0015554      US 221/US 319/ SR 78/SR 171 - BRDG REPLT

 

0015554                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $0.00 $0.00 $0.00

Non-Participating $4,895,790.53 $4,499,397.90 $396,392.63

Total Earnings $4,895,790.53 $4,499,397.90 $396,392.63

Stockpiled Materials $0.00 $4,414.00 ($4,414.00)

Gross Earnings $4,895,790.53 $4,503,811.90 $391,978.63

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $4,895,790.53 $4,503,811.90

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $391,978.63

$0.00$0.00



Georgia Date:

User: 01082928 Department of Transportation Page 3 of 5

Pay Period: 10/01/2023

to 10/31/2023

Rpt-ID: RCPESPRJ

Contract ID: B3CBA2201364-0 

Estimate Summary By Project

Estimate Number: 0015

11/08/2023

Project Number 0015554      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0100 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .844

 1000000.000 .052

0015554

 

.896 $52,000.00 $896,000.00

0035 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  437.000 18.800

 160.000 .000

 

 

18.800 $.00 $3,008.00

0040 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  333.000 16.210

MATL & H LIME 175.000 .000

 

 

16.210 $.00 $2,836.75

0045 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  596.000 254.800

TL & H LIME 160.000 .000

 

 

254.800 $.00 $40,768.00

0050 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  174.000 154.420

L & H LIME 185.000 .000

 

 

154.420 $.00 $28,567.70

0065 433-1000     REINF CONC APPROACH SLAB SY  283.340 140.000

 220.000 .000

 

 

140.000 $.00 $30,800.00

0070 441-0301     CONC SPILLWAY, TP 1 EA  2.000 1.000

 2500.000 .000

 

 

1.000 $.00 $2,500.00

Category Amount: $52,000.00 $1,004,480.45

Category Number: 0300 ROADWAY

0320 167-1500     WATER QUALITY INSPECTIONS MO  18.000 13.000

 750.000 1.000

 

 

14.000 $750.00 $10,500.00

Category Amount: $750.00 $10,500.00



Georgia Date:

User: 01082928 Department of Transportation Page 4 of 5

Pay Period: 10/01/2023

to 10/31/2023

Rpt-ID: RCPESPRJ

Contract ID: B3CBA2201364-0 

Estimate Summary By Project

Estimate Number: 0015

11/08/2023

Project Number 0015554      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0801 BRIDGE NO 1 - OVER WILLIAMSON SWAMP CREEK

0450 547-2014     PILE ENCASEMENT, 14 IN PILE LF  553.000 443.630

 200.000 .000

 

 

443.630 $.00 $88,726.00

0455 525-1000     COFFERDAM EA  6.000 5.000

 40000.000 1.000

 

 

6.000 $40,000.00 $240,000.00

0495 500-3002     CLASS AA CONCRETE CY  258.000 177.900

 1200.000 35.000

 

 

212.900 $42,000.00 $255,480.00

0500 500-1011     SUPERSTR CONCRETE, CL D, BR NO - LS  1.000 .519

 850000.000 .028

1

 

.547 $23,800.00 $464,950.00

0505 500-2100     CONCRETE BARRIER LF  1,128.000 564.000

 75.000 .000

 

 

564.000 $.00 $42,300.00

0510 507-8900     PSC BEAMS, AASHTO TYPE I MOD, BR NO - LF  400.000 229.336

 235.000 86.001

1

 

315.337 $20,210.24 $74,104.20

0515 507-9002     PSC BEAMS, AASHTO TYPE II, BR NO - LF  3,029.000 1,733.344

 225.000 866.672

1

 

2,600.016 $195,001.20 $585,003.60

0520 507-9003     PSC BEAMS, AASHTO TYPE III, BR NO - LF  485.000 276.670

 285.000 .000

1

 

276.670 $.00 $78,850.95

0525 511-1000     BAR REINF STEEL LB  45,103.000 30,628.000

 1.750 8,989.250

 

 

39,617.250 $15,731.19 $69,330.19



Georgia Date:

User: 01082928 Department of Transportation Page 5 of 5

Pay Period: 10/01/2023

to 10/31/2023

Rpt-ID: RCPESPRJ

Contract ID: B3CBA2201364-0 

Estimate Summary By Project

Estimate Number: 0015

11/08/2023

Project Number 0015554      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0801 BRIDGE NO 1 - OVER WILLIAMSON SWAMP CREEK

0530 511-3000     SUPERSTR REINF STEEL, BR NO - LS  1.000 .477

 300000.000 .023

1

 

.500 $6,900.00 $150,000.00

Category Amount: $343,642.63 $2,048,744.94

Project Total Amount: $396,392.63 $4,895,790.53


