
Georgia Date:

User: 01032650 Department of Transportation Page 1 of 5

Pay Period: 02/01/2023

to 02/28/2023

Rpt-ID: RCPESPRJ

Contract ID: B3TIA1801420-0 

Estimate Summary By Project

Estimate Number: 0050

03/08/2023

Contract Location: Time Allowed:

SR 15 BYPASS (CR 67) BEGINNING AT SR 242 AND EXTENDING TO SR

 

Contractor:

G.P.'S ENTERPRISES, INC. Date Let:

1500 HWY. 124 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

AUBURN GA 30011-2437 Date Work Began:

Phone: (770)945-0810 Date Time Stopped:

Date Accepted:

ARCH INSURANCE COMPANY

07/20/2018

07/20/2018

10/07/2018

10/29/2018

11/03/2018

00/00/0000

00/00/0000

903 Days

04/18/2021Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 0    Area: 07   

Elapsed Calender Days:

Percent Time: 175.42

1584 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$25,709,073.35

$24,121,958.75

$4,861,890.86

86.04%

Counties:

Washington

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

245090-      $25,709,073.26 $24,121,958.66 $4,861,890.77 81.09% $151,417.43

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: 01032650 Department of Transportation Page 2 of 5

Pay Period: 02/01/2023

to 02/28/2023

Rpt-ID: RCPESPRJ

Contract ID: B3TIA1801420-0 

Estimate Summary By Project

Estimate Number: 0050

03/08/2023

Project Number: 245090-      SR 15 BYP (CR 67) - MAJOR WIDENING & RCNS

 

245090-                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $0.00 $0.00 $0.00

Non-Participating $22,119,971.49 $21,916,222.06 $203,749.43

Total Earnings $22,119,971.49 $21,916,222.06 $203,749.43

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $22,119,971.49 $21,916,222.06 $203,749.43

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent ($1,272,789.00)

Total: $20,847,182.49 $20,695,765.06

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $151,417.43

($52,332.00)($1,220,457.00)



Georgia Date:

User: 01032650 Department of Transportation Page 3 of 5

Pay Period: 02/01/2023

to 02/28/2023

Rpt-ID: RCPESPRJ

Contract ID: B3TIA1801420-0 

Estimate Summary By Project

Estimate Number: 0050

03/08/2023

Project Number 245090-      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0025 205-0001     UNCLASS EXCAV CY  110,000.000 114,926.779

 8.710 558.889

 

 

115,485.668 $4,867.92 $1,005,880.17

0030 206-0002     BORROW EXCAV, INCL MATL CY  275,000.000 276,265.634

 7.300 558.889

 

 

276,824.523 $4,079.89 $2,020,819.02

0035 310-1101     GR AGGR BASE CRS, INCL MATL TN  141,528.000 141,018.086

 19.770 3,804.190

 

 

144,822.276 $75,208.84 $2,863,136.40

0056 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  .000 1,647.720

TL & H LIME 65.636 .000

TEMPORARY - RECYL AC 25MM SP,GP1/2,BM&HL

                                                            

1,647.720 $.00 $108,148.93

0057 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  .000 1,384.460

TL & H LIME 63.066 .000

RECYL AC 25MM SP, GP1/2,BM&HL @ 95% PAY 

                                                            

1,384.460 $.00 $87,312.35

0065 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  26,132.000 23,246.749

L & H LIME 70.758 -243.600

 

 

23,003.149 $-17,236.53 $1,627,645.32

0066 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  .000 1,227.490

L & H LIME 70.008 .000

TEMPORARY - RECYL AC 19 MM SP,GP 1 OR 2, INC BM&HL

                                                            

1,227.490 $.00 $85,933.51

0067 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  .000 1,290.650

L & H LIME 69.345 .000

RECYL AC 19MM SP, GP 1 OR 2, INC BM&HL @ 98 % PAY

                                                            

1,290.650 $.00 $89,500.12

0068 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  .000 824.090

L & H LIME 67.222 .000

RECYL AC 19 MM SP, GP 1 OR 2, INCL BM&HL @ 95% PAY

                                                            

824.090 $.00 $55,396.98



Georgia Date:

User: 01032650 Department of Transportation Page 4 of 5

Pay Period: 02/01/2023

to 02/28/2023

Rpt-ID: RCPESPRJ

Contract ID: B3TIA1801420-0 

Estimate Summary By Project

Estimate Number: 0050

03/08/2023

Project Number 245090-      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0075 429-1000     RUMBLE STRIPS EA  12.000 18.000

 973.750 .000

 

 

18.000 $.00 $17,527.50

0090 439-0018     PLAIN PC CONC PVMT, CL 3 CONC, 8 INCH THK SY  259.000 168.034

 166.290 26.371

 

 

194.405 $4,385.23 $32,327.61

0095 439-0022     PLAIN PC CONC PVMT, CL 3 CONC, 10 INCH THKSY  637.000 .000

 183.870 606.501

 

 

606.501 $111,517.34 $111,517.34

0110 441-0104     CONC SIDEWALK, 4 IN SY  131.000 132.944

 50.450 70.528

 

 

203.472 $3,558.14 $10,265.16

0125 441-0754     CONCRETE MEDIAN, 7 1/2 IN SY  1,892.000 1,645.474

 55.001 5.417

 

 

1,650.891 $297.94 $90,801.07

0160 441-6740     CONC CURB & GUTTER, 8 IN X 30 IN, TP 7 LF  15,331.000 12,399.760

 18.004 280.500

 

 

12,680.260 $5,049.98 $228,289.06

Category Amount: $191,728.75 $8,434,500.54

Category Number: 0020 TEMPORARY EROSION CONTROL

0355 165-0087     MAINTENANCE OF SILT CONTROL GATE, TP 3 EA  109.000 44.000

 464.080 1.000

 

 

45.000 $464.08 $20,883.60

Category Amount: $464.08 $20,883.60



Georgia Date:

User: 01032650 Department of Transportation Page 5 of 5

Pay Period: 02/01/2023

to 02/28/2023

Rpt-ID: RCPESPRJ

Contract ID: B3TIA1801420-0 

Estimate Summary By Project

Estimate Number: 0050

03/08/2023

Project Number 245090-      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 BRIDGE NO 1 - OVER SANDERSVILLE RAILROAD

0626 520-2220     PILING, PSC, 20 IN SQ LF  .000 245.690

 102.390 .000

PILING, PSC, 20 IN SQ - CUTOFF 75% PAY

                                                            

245.690 $.00 $25,156.20

Category Amount: $0.00 $25,156.20

Category Number: 0010 ROADWAY

0900 441-0108     CONC SIDEWALK, 8 IN SY  1,542.000 1,174.426

 53.004 163.022

 

 

1,337.448 $8,640.82 $70,890.09

0920 500-9999     CLASS B CONC, BASE OR PVMT WIDENING CY  40.000 22.859

 502.375 5.804

 

 

28.663 $2,915.78 $14,399.57

Category Amount: $11,556.60 $85,289.66

Category Number: 0080 DRAINAGE

9050 441-0050     CONC SLOPE DRAIN SY  .000 12.940

 321.000 .000

CONC SLOPE DRAIN

ITEM ADDED BY SUPPLEMENTAL AGREEMENT

12.940 $.00 $4,153.74

9060 441-0303     CONC SPILLWAY, TP 3 EA  .000 2.000

 2578.000 .000

CONC SPILLWAY, TP 3

ITEM ADDED BY SUPPLEMENTAL AGREEMENT

2.000 $.00 $5,156.00

Category Amount: $0.00 $9,309.74

Project Total Amount: $203,749.43 $22,119,971.49


