
Georgia Date:

User: vepps   Department of Transportation Page 1 of 4

Pay Period: 12/01/2016

to 12/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B15010-15-000-1

Estimate Summary By Project

Estimate Number: 0006

01/10/2017

Contract Location: Time Allowed:

SR 8/SR10 @PIEDMONT AVE (CS 1860) TO SR 42

 

Contractor:

CMES, INC. Date Let:

6555 MCDONOUGH DRIVE Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

NORCROSS GA 30093     Date Work Began:

Phone: (770)982-1905 Date Time Stopped:

Date Accepted:

WESTERN SURETY COMPANY

01/22/2016

01/22/2016

02/26/2016

03/02/2015

05/04/2016

00/00/0000

00/00/0000

671 Days

12/31/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 01   

Elapsed Calender Days:

Percent Time: 99.85

670 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$2,700,356.64

$2,700,356.64

$1,520,436.80

43.69%

Counties:

Fulton

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0010350      $2,700,356.64 $2,700,356.64 $1,520,436.80 43.69% $428,194.10

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 4

Pay Period: 12/01/2016

to 12/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B15010-15-000-1

Estimate Summary By Project

Estimate Number: 0006

01/10/2017

Project Number: 0010350      SR 8/SR 10 - PEDESTRIAN SAFETY IMPROVEMENTS

 

0010350                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,061,927.91 $676,553.21 $385,374.70

Non-Participating $117,991.93 $75,172.53 $42,819.40

Total Earnings $1,179,919.84 $751,725.74 $428,194.10

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $1,179,919.84 $751,725.74 $428,194.10

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $1,179,919.84 $751,725.74

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable:
$428,194.10

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 4

Pay Period: 12/01/2016

to 12/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B15010-15-000-1

Estimate Summary By Project

Estimate Number: 0006

01/10/2017

Project Number 0010350      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .469

 225000.000 .059

0010350

 

.528 $13,275.00 $118,800.00

0015 210-0100     GRADING COMPLETE - LS  1.000 .500

 647325.000 .150

0010350

 

.650 $97,098.75 $420,761.25

0025 310-1101     GR AGGR BASE CRS, INCL MATL TN  150.000 78.920

 35.000 9.450

 

 

88.370 $330.75 $3,092.95

Category Amount: $110,704.50 $542,654.20

Category Number: 0040 EROSION CONTROL

0432 167-1500     WATER QUALITY INSPECTIONS MO  9.000 5.000

 250.000 1.000

 

 

6.000 $250.00 $1,500.00

Category Amount: $250.00 $1,500.00

Category Number: 0050 PEDESTRIAN HYBRID BEACON

0462 682-9950     DIRECTIONAL BORE - LF  3,200.000 6,212.000

 17.000 3,431.000

2 IN

 

9,643.000 $58,327.00 $163,931.00

0496 682-6233     CONDUIT, NONMETL, TP 3, 2 IN LF  1,060.000 10,071.000

 2.800 3,642.000

 

 

13,713.000 $10,197.60 $38,396.40

Category Amount: $68,524.60 $202,327.40

Category Number: 0060 LIGHTING

0511 681-4120     LIGHTING STD, 12 FT MH, POST TOP EA  143.000 .000

 3700.000 45.000

 

 

45.000 $166,500.00 $166,500.00



Georgia Date:

User: vepps   Department of Transportation Page 4 of 4

Pay Period: 12/01/2016

to 12/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B15010-15-000-1

Estimate Summary By Project

Estimate Number: 0006

01/10/2017

Project Number 0010350      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 LIGHTING

0526 681-6520     LUMINAIRE, TP 5, 150 W, HP SODIUM EA  143.000 .000

 1800.000 44.000

 

 

44.000 $79,200.00 $79,200.00

0556 682-6222     CONDUIT, NONMETL, TP 2, 2 IN LF  15,100.000 .000

 6.700 450.000

 

 

450.000 $3,015.00 $3,015.00

Category Amount: $248,715.00 $248,715.00

Project Total Amount: $428,194.10 $1,179,919.84


