
Georgia Date:

User: vepps   Department of Transportation Page 1 of 3

Pay Period: 09/01/2016

to 11/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1600994-0 

Estimate Summary By Project

Estimate Number: 0002

12/05/2016

Contract Location: Time Allowed:

SR 32 OVER LITTLE SATILLA RIVER OVERFLOW

 

Contractor:

TIC - THE INDUSTRIAL COMPANY Date Let:

P. O. BOX 9207 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

SAVANNAH GA 31421     Date Work Began:

Phone: (912)721-9754 Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

05/20/2016

05/20/2016

07/01/2016

07/07/2016

08/16/2016

00/00/0000

00/00/0000

268 Days

03/31/2017Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 5    Area: 02   

Elapsed Calender Days:

Percent Time: 54.85

147 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$2,090,310.91

$2,085,576.00

$1,809,906.77

4.73%

Counties:

Brantley

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0007161      $2,090,310.91 $2,085,576.00 $1,809,906.77 13.41% $98,964.14

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 3

Pay Period: 09/01/2016

to 11/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1600994-0 

Estimate Summary By Project

Estimate Number: 0002

12/05/2016

Project Number: 0007161      SR 32 - BRIDGE REPL

 

CSBRG-0007-00(161)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $79,171.31 $0.00 $79,171.31

Non-Participating $19,792.83 $0.00 $19,792.83

Total Earnings $98,964.14 $0.00 $98,964.14

Stockpiled Materials $181,440.00 $181,440.00 $0.00

Gross Earnings $280,404.14 $181,440.00 $98,964.14

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $280,404.14 $181,440.00

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable:
$98,964.14

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 3

Pay Period: 09/01/2016

to 11/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1600994-0 

Estimate Summary By Project

Estimate Number: 0002

12/05/2016

Project Number 0007161      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 EROSION CONTROL

0140 167-1500     WATER QUALITY INSPECTIONS MO  8.000 .000

 995.000 1.000

 

 

1.000 $995.00 $995.00

0150 171-0030     TEMPORARY SILT FENCE, TYPE C LF  3,810.000 .000

 3.600 2,534.250

 

 

2,534.250 $9,123.30 $9,123.30

Category Amount: $10,118.30 $10,118.30

Category Number: 0010 ROADWAY

0175 150-1000     TRAFFIC CONTROL - LS  1.000 .000

 35000.000 .337

CSBRG-0007-00(161)

 

.337 $11,795.00 $11,795.00

0180 210-0100     GRADING COMPLETE - LS  1.000 .000

 560048.370 .100

CSBRG-0007-00(161)

 

.100 $56,004.84 $56,004.84

Category Amount: $67,799.84 $67,799.84

Category Number: 0020 EROSION CONTROL

0235 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  1,137.000 .000

 2.000 1,148.000

 

 

1,148.000 $2,296.00 $2,296.00

Category Amount: $2,296.00 $2,296.00

Category Number: 0040 BRIDGE NO 1 - OVER LITTLE SATILLA RIVER OVERFLOW

0345 540-1101     REMOVAL OF EXISTING BR, STA NO - LS  1.000 .000

 125000.000 .150

43+85

 

.150 $18,750.00 $18,750.00

Category Amount: $18,750.00 $18,750.00

Project Total Amount: $98,964.14 $98,964.14


