
Georgia Date:

User: vepps   Department of Transportation Page 1 of 4

Pay Period: 12/01/2015

to 12/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14911-15-000-0

Estimate Summary By Project

Estimate Number: 0005

01/11/2016

Contract Location: Time Allowed:

I-85/SR 403 AT SR 74 EXTENDING TO METROPOLITAN PKWY

 

Contractor:

PEEK PAVEMENT MARKING, LLC Date Let:

P. O. BOX 7337 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

COLUMBUS GA 31908-7337 Date Work Began:

Phone: (706)563-5867 Date Time Stopped:

Date Accepted:

HARTFORD ACCIDENT AND INDEMNITY COMPANY

04/17/2015

05/01/2015

05/27/2015

05/29/2015

07/13/2015

00/00/0000

00/00/0000

248 Days

01/31/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 03   

Elapsed Calender Days:

Percent Time: 87.50

217 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$2,461,915.00

$2,438,570.00

$315,785.54

87.17%

Counties:

Clayton Fulton

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M005308      $2,461,915.00 $2,438,570.00 $315,785.54 87.17% $159,667.90

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 4

Pay Period: 12/01/2015

to 12/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14911-15-000-0

Estimate Summary By Project

Estimate Number: 0005

01/11/2016

Project Number: M005308      I-85/SR 403 - PLMX RESF

 

M005308                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,931,516.53 $1,787,815.41 $143,701.12

Non-Participating $214,612.93 $198,646.15 $15,966.78

Total Earnings $2,146,129.46 $1,986,461.56 $159,667.90

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $2,146,129.46 $1,986,461.56 $159,667.90

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $2,146,129.46 $1,986,461.56

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $159,667.90

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 4

Pay Period: 12/01/2015

to 12/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14911-15-000-0

Estimate Summary By Project

Estimate Number: 0005

01/11/2016

Project Number M005308      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .964

 245000.000 .036

M005308

 

1.000 $8,820.00 $245,000.00

0025 653-2501     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, WHITELM  15.800 14.994

 2500.000 3.351

 

 

18.345 $8,377.50 $45,862.50

0030 653-2502     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YELLOWLM  14.690 12.904

 2500.000 2.595

 

 

15.499 $6,487.50 $38,747.50

0035 653-4501     THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, WHITEGLM 14.580 16.431

 1750.000 5.059

 

 

21.490 $8,853.25 $37,607.50

0045 655-5000     PVMT ARROW, THERMOPLASTIC, WITH RAISED REFLECTORSEA  9.000 .000

 500.000 7.000

 

 

7.000 $3,500.00 $3,500.00

0050 656-2050     REMOVE EXIST SOLID TRAF STRIPE, 5 IN, THERMOPLASTICLM  64.800 53.952

 1350.000 2.610

 

 

56.562 $3,523.50 $76,358.70

0065 656-5550     REMOVE EXIST SOLID TRAF STRIPE, 10 IN, PREFORMED PLASTICLM  4.400 2.305

 3375.000 .436

 

 

2.741 $1,471.50 $9,250.88

0070 657-9122     WET REFLECTIVE PREFORMED SOLID PAVEMENT MARKINGS, 10 INCH WILF  23,232.000 12,321.000

DE, WHITE 5.500 2,303.000

 

 

14,624.000 $12,666.50 $80,432.00

0075 657-9210     WET REFLECTIVE PREFORMED SOLID PAVEMENT MARKINGS, 5 INCH WIDLM  32.800 24.747

E, WHITE 15480.000 1.918

 

 

26.665 $29,690.64 $412,774.20



Georgia Date:

User: vepps   Department of Transportation Page 4 of 4

Pay Period: 12/01/2015

to 12/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14911-15-000-0

Estimate Summary By Project

Estimate Number: 0005

01/11/2016

Project Number M005308      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0080 657-9211     WET REFLECTIVE PREFORMED SOLID PAVEMENT MARKINGS, 5 INCH WIDLM  32.000 29.204

E, YELLOW 15480.000 .692

 

 

29.896 $10,712.16 $462,790.08

0085 657-9430     WET REFLECTIVE PREFORMED SKIP PVMT MARKING,8 IN, CONTRAST (BGLM 73.200 67.950

LACK-WHITE) 9600.000 .093

 

 

68.043 $892.80 $653,212.80

2001 656-3080     REMOVE EXIST SKIP TRAF STRIPE, 8 IN, THERMOPLASTICGLM .000 .000

 1624.000 39.823

SA #2

SA #2

39.823 $64,672.55 $64,672.55

Category Amount: $159,667.90 $2,130,208.71

Project Total Amount: $159,667.90 $2,146,129.46


